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This report contains the construction projects from the new 5-Year Program. The report is sorted 7 different ways; 1) by project name, 
3) by bid date, route and beginning milepost, 4) by TRACS number, 5) by route, beginning milepost and TRACS
6) by engineering district, route, beginning milepost and TRACS number and 7) by CPSID.

Several projects are on “special” status as indicated by a bid date in the year 2050. The special categories are listed below.

STATUS

02/25/2050 IGA/JPA PROJECTS WITHOUT SCHEDULE

05/25/2050 PROJECTS IN THE NEW 5-YEAR PROGRAM IN THE PROCESS OF BEING SCHEDULED.

06/25/2050 DESIGN PROJECTS IN THE 5-YEAR PROGRAM WITHOUT CORRESPONDING CONSTRUCTION PROJECT

08/25/2050 PROJECTS THAT ARE ON “HOLD” STATUS UNTIL THE PROBLEMS ARE RESOLVED AND A DECISION IS
 MADE ON RESCHEDULING. PROJECT DEVELOPMENT SHOULD CONTINUE IF POSSIBLE.

09/25/2050 PROJECTS THAT HAVE BEEN DELETED FROM THE CURRENT 5-YEAR CONSTRUCTION PROGRAM. WE 
WILL MAINTAIN THESE PROJECTS ON THE PRIMAVERA SYSTEM FOR RECORD. PROJECT DEVELOPMENT 
IS TERMINATED FOR THESE PROJECTS .

ARIZONA DEPARTMENT OF TRANSPORTATION

PROJECT CATEGORIES

PROJECT CATEGORY

5-YEAR BID DATE REPORT
PROGRAM & PROJECT MANAGEMENT SECTION



AMEC AMEC LSD Logan Simpson Design
AZTC Aztec Engineering MB Michael Baker Jr., Inc.

BN Burgess & Niple MBD1 Michael Baker/Design One
BRW BRW MMLA MMLA, Inc.
BSA Bulduc, Smiley & Associates. Inc. OLSN Olsson & Associates
C&B Carter & Burgess PARS Parsons Transportation Group

CANN Cannon & Associates PBQD PBQD - Parsons Brinkerhoff Quade & Douglas
CDG Corral Dybas Group, Inc. PBSJ PBS&J
CH2M CH2M Hill PREM Premier Engineering Corporation
DIBL Dibble & Associates RBF RBF Consulting
DMJM DMJM+Harris RPOW Ritoch Powell & Associates
EEC EEC SCON Stanley Consultants

ENTR Entranco STEC Stantec Consulting, Inc.
ERTH Earth Tech SVER Sverdrup
GANN Gannett Fleming TBA To Be Assigned
HDR HDR Engineering TCOR Transcore
HUIT Huitt - Zollars TTI Tetra Tech, Inc.
JLK JLK Eingeers TYLN T. Y. Lin International

INCA Inca Engineering, Inc. URS URS

DESIGN FIRM ABBREVIATIONS
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PS1F    60 MA 060-B      101L - 83RD AVE WIDEN ROADWAY148.9 11507 TBD FY 07 TBAE

FH1H    17 MA H683001C 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.5 TBD FY 07E

GG1H    10 MA 303L TO DYSART ROAD DESIGN  0.043009 DESIGN FY 09E

GO1H    60 MA 303L(ESTRELLA) - 101L(AGUA FRIA) WIDEN ROADWAY138.040309 TBD FY 09E

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 06 CHTB1Y

SM1F    10 MA H668901C 010-B(200) 43RD AVENUE CONSTRUCT TI IMPROVEMENTS140.7 JUL 06 KHRK1E

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E

PG1G  0000 MA SS56801C CM  -PHX-0(048)A 51ST AVE AT ACDC CANAL CONSTRUCT MULTI-USE UNDERPASSPHX  FY 06E

SO1F    10 MA 51ST AVENUE CONSTRUCT TI IMPROVEMENTS139.8 TBD FY 07 TBAE

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

QS1F   101L MA H624001C 64TH STREET TI CST NEW FREEWAY INTERCHANGE 33.5 20404 TBD FY 06 AZSM1E

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 07 HDMB2T

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

HD1H   101L MA 90TH ST TO SR 202L (RED MTN) CONSTRUCT FMS  0.040507 TBD FY 07E

TP1C     8 YU H524001C ADONDE - ROLL TI SPOT REPAIR & RR ARFC 29 TBD FY 08Y

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 JUL 06E

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 10F

ZC1F  0000 MA SS53401C   CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPROVEMENTSCHN  FY 06E

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

LX1H    40 YV AUDLEY ROAD BRIDGES DECK REHAB DECK REHABILITATION112.0 TBD FY 07K

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 06 DRDN1Y

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 06 KHAO1Y

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 10Y

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE RR 3" W/2.5"+ 2" AC+ 1/2" ARFC 71.0 19103 OCT 06Y

IO1H    89 CN H688701C 089-C-503  B 40 MP 419.41 INSTALL PULL BOXES419.4 IGA FY 06F

QX1H    10B LA B10 QUARTZSITE W. TI TO PARK AVE RECONSTRUCT ROADWAY 17.5 TBD FY 07Y

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

HH1H   101L MA BASELINE RD TO SR 202L (SANTAN) DESIGN & CONSTRUCT FMS 55.041110 TBD FY 10E

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

AA1G    10 CH H637001C 010-F(006)A BENSON BYPASS AR ACFC OVERLAY303.0 JUL 06S
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GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 06S

PRSP    60 PN BOYCE THOMPSON STATE PARK RECST PARK ROAD220.0 TBD FY 07G

WT1E    17 MA 017-A      BUCKEYE ROAD, NB ON-RAMP RAMP IMPROVEMENTS198.8 TBD FY 07 TBAE

PE1C    10 MA H678001C 010-B      BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 06 TBAE

AJ1C   191 AP 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 06 DMCR1T

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 09 TBAT

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 JUL 06 PBDB1S

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 AUG 06 TBAP

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 10S

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 10H

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 JUL 06 DMBG1F

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 AUG 06S

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 JUN 07S

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

JG1G  0000 MA SS56401C   CM-MMA-0(043)A CMAQ 5, PM-10 PAVING DIRT ROADSMMA  FY 06E

TW1F  0000 MA SL46401C  TEA-MES-0(021)A CNSLDATED CANAL  E 8TH ST-MDOWBRK CONSTRUCT  MULTI-USE PATHWAYMES  FY 08E

FF1C   191 CH H416501C COCHISE UPRR OP #157 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 06T

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 JUL 07 HDJC1P

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 JAN 07H

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 06 TBAT

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC236.2 TBD FY 07 KHAO1G

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G
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HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

PP1F    17 MA DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP215.9 15905 TBD FY 06 TBAE

HA1H    93 MO DEVIL'S WASH SECTION (ZONE C) DESIGN NEW SB ROADWAY  6.011210 DESIGN FY 10K

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 JUL 06 MBFG1S

HK1H    17 MA DIXILETA DRIVE CONSTRUCT TI  0.040206 JUN 06E

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 09 SVBW1P

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 IGA FY 06S

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 06E

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 06 TBAS

YX1F    87 CN H611001C 087-C-508  ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS304.073307 TBD FY 07H

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 10F

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 06G

GS1H    60 PN FLORENCE JCT(SR79)-GONZALES PASS RECONSTRUCT ROADWAY222.312910 TBD FY 10G

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 FEB 07F

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

DY1H    60 MA H680901C 060-C-505  GILBERT RD -  POWER RD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

NS1F    70 GH H619301C GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.282.5 JUN 06G

RC1E    17 MA 017-A      GREENWAY - THUNDERBIRD DRAINAGE IMPROVEMENTS211.0 12506 TBD FY 06 TBAE

HJ1H   303L MA HAPPY VALLEY RD TO I-17 (INTERIM) CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 08E

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 10G

ZU1F  0000 PM SS53301C  STP-TUC-0(057)A HIGHLAND AVE, 6TH ST-ARROYO CHICO PEDESTRIAN & BIKE IMPROVEMENTSTUC  FY 06T

RN1E    60 MA H670201C 060-C      HIGLEY ROAD TI CONSTRUCT DUAL LEFT TURN LANES186.0 14206 TBD FY 06 TBAE

GX1H    83 PM HILTON RANCH RD - 5 MILES SOUTH DESIGN & CNSTRCT RWAY WIDENING 44.013810 TBD FY 10T

A6SP    87 NA HOMOLOVI RUINS STATE PARK DESIGN ROADWAY346.0 DESIGN FY 07H

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K
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SD1E    93 MO 093-A      HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1  1.0 11106 DESIGN FY 06 TBAK

HB1H    93 MO HOUSEHOLDER PASS SECTION (ZONE A) DESIGN NEW SB ROADWAY 14.011110 DESIGN FY 09K

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 06Y

PO1H     8 YU H703801C I- 8, MP 0.0 TO 21.0 SPOT PAVEMENT REPAIR  0.073306 TBD FY 06Y

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 10T

SI1E   101L MA 101-A      I-10 TO MC 85 WIDEN ROADWAY  0.0 13706 TBD FY 08 TBAE

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 06 TBAT

PA1H    10 LA H703701C I-10, VARI LOCATIONS VICKSBURG TI SYS PRES-RSTOR/REHAB/RESURFACE 41.6 IGA FY 06Y

HE1H   101L MA H666601C I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR  2.040606 JUL 06E

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

CX1H    40 MO H676001C I-40,WILLOW CREEK BRIDGES DECK REHABILITATION 83.0 TBD FY 07K

BO1E   280 YU H604201C 280-A-(  1) I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY  0.0 13504 IGA FY 06 PBDL1Y

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 07G

KS1E    10 PM H303803C 010-4(171) INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS249.3 11005 TBD FY 07 URBD1T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 08 TBAT

AE1G    19 SC H636701C 019-A(012) INTERNATIONAL BORDER - JCT B-19 RR(4"TL,2"PL)& 2"AC & 1/2 ARFC  0.0 TBD FY 07T

JP1C    89 YV H395701C 089-B      INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE312.5 12604 TBD FY 06 PARM1P

EQ1G    19 PM IRVINGTON RD TI RECONSTRUCT TI 60.6 TBD FY 10T

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

UX1C   160 CN H527401C 160-A-(  1) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 07F

WR1G    89 YV H673401C 089-B(505) JCT 89 & ROAD 2 NORTH CONSTRUCT NB & SB LANES332.0 TBD FY 06P

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 JAN 07 JDEF

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 SEP 06 DVML1P

EE1H    60 NA JCT US60/SR 260-US MP 343 DESIGN339.7 TBD FY 07 LSSL1G

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 07G

GL1H    17 MA H617801C JOMAX ROAD TI CONSTRUCT NEW TI218.540106 TBD FY 07E

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.0 JAN 07H

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T
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KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

EX1G    40 MO LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 06 TBAE

KT1F  0000 PM SB40601C BR  -PPM-0(150)P MADERA CANYON RD. @ FLORIDA CANYO BRIDGE REPLACEMENTPPM  FY 06T

KS1F  0000 PM SB40501C BR  -PPM-0(149)P MADERA CANYON RD. @ MEDIUM WASH BRIDGE REPLACEMENTPPM  FY 06T

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 06 TBAE

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 JUL 06 SCGG1E

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 06 BRMP1Y

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

LP1E    85 MA H595507C 085-B      MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 FEB 07Y

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 JUL 07 PBDL1Y

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 08 TBAT

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 07 TBAG

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 07 TBAT

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 06 TBAS

GN1H    17 YV MP 299 TO MP 318 DCR / ED299.023206 DESIGN FY 06K

SP1E   260 NA H460301C 260-B      MP 314-315 EB & 315.8-316.8 WB CONSTRUCT PASSING LANES314.0 11706 TBD FY 06 TBAG

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 06 PETP1P

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

SK1E   191 GH 191-B      MP 91.6 - MP 95.4 (SEGMENT II) DESIGN NEW PARALLEL ROADWAY 91.6 11406 TBD FY 10 TBAS

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 NOV 06 CBTS1K

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.1 13902 OCT 06 DMSB1F

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

QQ1F   101L MA 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE
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EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CST PASSING/CLIMBING LANE230.010007 TBD FY 08 TBAG

EL1G    10 PM ORANGE GROVE - RUTHRAUFF DESIGN250.0 DESIGN FY 09T

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 07S

LY1H    40 YV PARTRIDGE CREEK BRIDGES DECK REHABILITATION142.5 TBD FY 07K

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAT

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

PN1F    17 MA 017-A      PEORIA AVE/CACTUS AVE DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

GM1H    10 PN H653001C PICACHO OP TO PICACHO PEAK TI WIDEN ROADWAY212.010310 TBD FY 10T

EJ1G    10 PM PICACHO PEAK TI - RED ROCK UP CONSTRUCT ROADWAY WIDENING219.0 TBD FY 09 TBAT

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 TBD FY 07 TBAE

GJ1H    10 PM PINAL AIR PARK RD - MARANA TI RECONSTRUCT ROADWAY232.013210 TBD FY 10T

ZZ1F    10 PM H458203C PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT

FA1G    40B CN PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC193.2 JAN 07F

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 SEP 06H

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 06 TBAG

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

SJ1E   101L MA 101-B      PRINCESS DR TO 90TH STREET DESIGN & CONSTRUCT FMS 34.5 13806 TBD FY 07 TBAE

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 MAR 07 AZCS1E

KN1H   888 MA H694501C QUIET PAVEMENT PH VII CONSTRUCT QUIET PAVEMENT  0.0 JUN 06E

IF1H  0000 MA SS59701C CM  -MES-0(030)X RADIO COMMUNICATION PROCURE RADIO EQUIPMENTMES  FY 06E

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 10G

JN1H   101L MA RAMP METERING - VARIOUS LOCATIONS DESIGN RAMP METER PROJECT  0.0 DESIGN FY 06E

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 06 PBDL1Y

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 08F

PZ1C    10 PN 010-D      RED ROCK UP - PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING226.5 10008 TBD FY 08 TBAT

YF1F  0000 MA SS54001C   CM-TMP-0(024)A RIO SALADO PARKWAY CONSTRUCT MULTI-USE PATHTMP  FY 06E

BK1G   191 GH ROPER LAKE CONSTRUCT ROAD PH II  0.017106 TBD FY 08S

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.0 TBD FY 09E

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 06G

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN252.8 JUL 08 ENBS2T

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E
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HJ1G    85 PM H660301C 085-A(004)A SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 40.625506 TBD FY 07 HDMB2T

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 06Y

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 09T

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 35601 TBD FY 07 TBAH

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 10K

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 OCT 07 PBMY1K

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

AX1G    51 MA H647901C SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 JAN 07E

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 NOV 06 DMEC1G

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 09E

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 NOV 06 TBDT

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

FX1C    10 MA H505101C 010-C      SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 06 EECA1T

VP1F    66 CN H633101C 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS103.0 JUN 06K

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

QD1C    17 MA H516101C 017-A      SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07 HDRW1E

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08T

EI1H    80 CH H686001C SR 80 & US 191 LVL 2/3 INSP BLDG CONST LVL 2/3 INSPCT BUILDING364.0 TBD FY 07S

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

DM1H    84 PN SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

WL1G    89 YV SR 89A TI CONSTRUCT TI319.2 TBD FY 07P

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 06 TBAS

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

HQ1H    95 MO H685701C 095-D-509  SR 95 NORTH OF BOUNDRY CONE ROAD CONST LF TRN LANE & RELOC ENTR234.625305 IGA FY 06K

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E
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IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.9 JUN 06G

CB1F    77 PN SR-77 FENCE CONST R/W FENCE128.0 SEP 06G

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 JUL 06 MBAP1S

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 06E

PP1H    87 MA H705501C SR-87, MP 218.0 - MP 226.0 1/2" ACFC, 3" AC218.0 JUN 06P

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 OCT 06 DVML1P

SP1B   101L MA H491401C 600-1-554  SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 45.1 82100 JUN 06E

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.0 JAN 07G

KT1H    40 MO H694301C STOCKTON HILL RD @ BEVERLY AVE CST RAISED MEDIAN IS 51.0 TBD FY 06K

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 TBD FY 07 STJB1P

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 JUN 07 TBAE

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 07 TBAE

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.072806 TBD FY 07E

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.0 TBD FY 07E

ER1G    77 PM TANGERINE RD - PINAL C.L. PH II CONST ROADWAY WIDENING- 6 LANE 82.0 TBD FY 09T

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE, PH 1 CST RDWY WIDENING TO 6 LANES 82.0 11108 TBD FY 08 TBAT

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE DESIGN HOV LANES 31.043109 DESIGN FY 09E

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA263.016806 TBD FY 07 AMJC1P

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 06 MBAP1T

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ACFC OVERLAY + ROCKFALL CNTMNT322.9 TBD FY 06F

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

QW1F   202L MA 202-B      UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.8 80507 JUN 07 TBAE

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 NOV 06 OLJK1E

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 29.0 80607 JUN 07 CDEC1E

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

KK1H    70 GE H694401C US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD343.0 IGA FY 06S

SI1F    60 MA H595801C 060-B(004)A US-60, WICKENBURG CONST TURN LANES111.0 JUN 06 KMRP1E

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

1ST SORT: PROJECT NAME Page 9 of 9

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 07 TBAT

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWAY WIDENING TO 4 LNS159.5 11508 TBD FY 08 TBAT

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 WIDENING AND DRAINAGE320.0 15603 TBD FY 06 SVBW1F

CT1G    17 MA H602003C 017-A-513  VARIOUS LOCATIONS PUMPHOUSE SAFETY UPGRADES PHII199.022205 TBD FY 06E

IE1H  0000 MA SS59601C CM  -MES-0(029)X VARIOUS LOCATIONS PURCHASE ITS EQUIPMENTMES  FY 06E

KL1H    40 CN HX18401C VARIOUS LOCATIONS REPLACE EXIST SIGNAL161.0 TBD FY 07F

GI1G   999 SW H650801C HES -999-A(020)A VARIOUS STATEWIDE HIGHWAYS REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 07E

MO1G    17 YV H651901C   017-B-306 VERDE RIVER BRIDGE SB #505 DECK REHABILITAION287.0 JUN 06P

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

EM1E    40 CN H545701C WALNUT CANYON (WB) RECST RDY (VERTICLE CURVES)205.0 10506 TBD FY 08 TBAF

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 08E

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 08E

GZ1H    93 MO WHITE ROCK CANYON SECTION (ZONE D CONSTRUCT NEW SB ROADWAY  2.411010 TBD FY 10K

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 06 SVGW1P

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 SEP 06 WERS1H

ED1H    64 CN H681301C WILLIAMS-GRAND CANYON HWY CONSTRUCT PASSING LANES187.873306 TBD FY 07F

LE1E    40B NA H580301C B40-E      WINSLOW STREETS (TURNBACK) RCST  STREETS, CURBS & SIDWLKS251.914906 IGA FY 06H

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.0 JAN 07F
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FF1C   191 CH H416501C COCHISE UPRR OP #157 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

EX1G    40 MO LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

FA1G    40B CN PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC193.2 JAN 07F

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 08F

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 JUL 06E

NS1F    70 GH H619301C GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.282.5 JUN 06G

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 FEB 07F

ZZ1F    10 PM H458203C PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.0 JAN 07F

EQ1G    19 PM IRVINGTON RD TI RECONSTRUCT TI 60.6 TBD FY 10T

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

FH1H    17 MA H683001C 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.5 TBD FY 07E

LY1H    40 YV PARTRIDGE CREEK BRIDGES DECK REHABILITATION142.5 TBD FY 07K

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

LX1H    40 YV AUDLEY ROAD BRIDGES DECK REHAB DECK REHABILITATION112.0 TBD FY 07K

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

EL1G    10 PM ORANGE GROVE - RUTHRAUFF DESIGN250.0 DESIGN FY 09T

PRSP    60 PN BOYCE THOMPSON STATE PARK RECST PARK ROAD220.0 TBD FY 07G

PP1H    87 MA H705501C SR-87, MP 218.0 - MP 226.0 1/2" ACFC, 3" AC218.0 JUN 06P

EE1H    60 NA JCT US60/SR 260-US MP 343 DESIGN339.7 TBD FY 07 LSSL1G

PP1F    17 MA DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP215.9 15905 TBD FY 06 TBAE

PO1H     8 YU H703801C I- 8, MP 0.0 TO 21.0 SPOT PAVEMENT REPAIR  0.073306 TBD FY 06Y

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

EI1H    80 CH H686001C SR 80 & US 191 LVL 2/3 INSP BLDG CONST LVL 2/3 INSPCT BUILDING364.0 TBD FY 07S

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 09T

EJ1G    10 PM PICACHO PEAK TI - RED ROCK UP CONSTRUCT ROADWAY WIDENING219.0 TBD FY 09 TBAT

ER1G    77 PM TANGERINE RD - PINAL C.L. PH II CONST ROADWAY WIDENING- 6 LANE 82.0 TBD FY 09T

PA1H    10 LA H703701C I-10, VARI LOCATIONS VICKSBURG TI SYS PRES-RSTOR/REHAB/RESURFACE 41.6 IGA FY 06Y
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EM1E    40 CN H545701C WALNUT CANYON (WB) RECST RDY (VERTICLE CURVES)205.0 10506 TBD FY 08 TBAF

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN252.8 JUL 08 ENBS2T

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 10T

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 09 TBAT

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 06 PETP1P

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 SEP 06 DVML1P

GG1H    10 MA 303L TO DYSART ROAD DESIGN  0.043009 DESIGN FY 09E

HB1H    93 MO HOUSEHOLDER PASS SECTION (ZONE A) DESIGN NEW SB ROADWAY 14.011110 DESIGN FY 09K

HJ1H   303L MA HAPPY VALLEY RD TO I-17 (INTERIM) CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 08E

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 IGA FY 06S

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.0 TBD FY 09E

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 JUN 07S

GX1H    83 PM HILTON RANCH RD - 5 MILES SOUTH DESIGN & CNSTRCT RWAY WIDENING 44.013810 TBD FY 10T

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 OCT 07 PBMY1K

GZ1H    93 MO WHITE ROCK CANYON SECTION (ZONE D CONSTRUCT NEW SB ROADWAY  2.411010 TBD FY 10K

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 10G

HH1H   101L MA BASELINE RD TO SR 202L (SANTAN) DESIGN & CONSTRUCT FMS 55.041110 TBD FY 10E

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE DESIGN HOV LANES 31.043109 DESIGN FY 09E

HE1H   101L MA H666601C I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR  2.040606 JUL 06E

HA1H    93 MO DEVIL'S WASH SECTION (ZONE C) DESIGN NEW SB ROADWAY  6.011210 DESIGN FY 10K

HD1H   101L MA 90TH ST TO SR 202L (RED MTN) CONSTRUCT FMS  0.040507 TBD FY 07E

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 10K

HK1H    17 MA DIXILETA DRIVE CONSTRUCT TI  0.040206 JUN 06E

KL1H    40 CN HX18401C VARIOUS LOCATIONS REPLACE EXIST SIGNAL161.0 TBD FY 07F

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 09E

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

GJ1H    10 PM PINAL AIR PARK RD - MARANA TI RECONSTRUCT ROADWAY232.013210 TBD FY 10T
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LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 06E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E

KT1H    40 MO H694301C STOCKTON HILL RD @ BEVERLY AVE CST RAISED MEDIAN IS 51.0 TBD FY 06K

GL1H    17 MA H617801C JOMAX ROAD TI CONSTRUCT NEW TI218.540106 TBD FY 07E

GM1H    10 PN H653001C PICACHO OP TO PICACHO PEAK TI WIDEN ROADWAY212.010310 TBD FY 10T

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

KN1H   888 MA H694501C QUIET PAVEMENT PH VII CONSTRUCT QUIET PAVEMENT  0.0 JUN 06E

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

KK1H    70 GE H694401C US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD343.0 IGA FY 06S

GO1H    60 MA 303L(ESTRELLA) - 101L(AGUA FRIA) WIDEN ROADWAY138.040309 TBD FY 09E

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

JN1H   101L MA RAMP METERING - VARIOUS LOCATIONS DESIGN RAMP METER PROJECT  0.0 DESIGN FY 06E

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08T

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

GS1H    60 PN FLORENCE JCT(SR79)-GONZALES PASS RECONSTRUCT ROADWAY222.312910 TBD FY 10G

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 JAN 07 JDEF

GN1H    17 YV MP 299 TO MP 318 DCR / ED299.023206 DESIGN FY 06K

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

SO1F    10 MA 51ST AVENUE CONSTRUCT TI IMPROVEMENTS139.8 TBD FY 07 TBAE

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 06S

TP1C     8 YU H524001C ADONDE - ROLL TI SPOT REPAIR & RR ARFC 29 TBD FY 08Y

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 06G

CX1H    40 MO H676001C I-40,WILLOW CREEK BRIDGES DECK REHABILITATION 83.0 TBD FY 07K

WL1G    89 YV SR 89A TI CONSTRUCT TI319.2 TBD FY 07P

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 SEP 06H

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAT

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 10G

AX1G    51 MA H647901C SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 JAN 07E

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

CB1F    77 PN SR-77 FENCE CONST R/W FENCE128.0 SEP 06G
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BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 06Y

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 MAR 07 AZCS1E

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 06 TBAE

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

BK1G   191 GH ROPER LAKE CONSTRUCT ROAD PH II  0.017106 TBD FY 08S

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 06 KHAO1Y

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 06 MBAP1T

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 07 TBAT

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

DM1H    84 PN SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

QS1F   101L MA H624001C 64TH STREET TI CST NEW FREEWAY INTERCHANGE 33.5 20404 TBD FY 06 AZSM1E

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 10H

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.0 JAN 07H

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 06 TBAE

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 10S

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 06 EECA1T

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

QX1H    10B LA B10 QUARTZSITE W. TI TO PARK AVE RECONSTRUCT ROADWAY 17.5 TBD FY 07Y

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 08 TBAT

ED1H    64 CN H681301C WILLIAMS-GRAND CANYON HWY CONSTRUCT PASSING LANES187.873306 TBD FY 07F

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 NOV 06 TBDT

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 06G

A6SP    87 NA HOMOLOVI RUINS STATE PARK DESIGN ROADWAY346.0 DESIGN FY 07H

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 10F

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 JAN 07H

MO1G    17 YV H651901C   017-B-306 VERDE RIVER BRIDGE SB #505 DECK REHABILITAION287.0 JUN 06P
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AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

ZC1F  0000 MA SS53401C   CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPROVEMENTSCHN  FY 06E

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 06E

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

JG1G  0000 MA SS56401C   CM-MMA-0(043)A CMAQ 5, PM-10 PAVING DIRT ROADSMMA  FY 06E

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

YF1F  0000 MA SS54001C   CM-TMP-0(024)A RIO SALADO PARKWAY CONSTRUCT MULTI-USE PATHTMP  FY 06E

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 35601 TBD FY 07 TBAH

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 07G

ZU1F  0000 PM SS53301C  STP-TUC-0(057)A HIGHLAND AVE, 6TH ST-ARROYO CHICO PEDESTRIAN & BIKE IMPROVEMENTSTUC  FY 06T

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

TW1F  0000 MA SL46401C  TEA-MES-0(021)A CNSLDATED CANAL  E 8TH ST-MDOWBRK CONSTRUCT  MULTI-USE PATHWAYMES  FY 08E

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE RR 3" W/2.5"+ 2" AC+ 1/2" ARFC 71.0 19103 OCT 06Y

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 06 BRMP1Y

KS1E    10 PM H303803C 010-4(171) INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS249.3 11005 TBD FY 07 URBD1T

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

PE1C    10 MA H678001C 010-B      BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 06 TBAE

SM1F    10 MA H668901C 010-B(200) 43RD AVENUE CONSTRUCT TI IMPROVEMENTS140.7 JUL 06 KHRK1E

FX1C    10 MA H505101C 010-C      SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 08 TBAT

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 06 TBAT

PZ1C    10 PN 010-D      RED ROCK UP - PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING226.5 10008 TBD FY 08 TBAT

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 AUG 06S

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 07 HDMB2T

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 06 TBAS

AA1G    10 CH H637001C 010-F(006)A BENSON BYPASS AR ACFC OVERLAY303.0 JUL 06S

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE

WT1E    17 MA 017-A      BUCKEYE ROAD, NB ON-RAMP RAMP IMPROVEMENTS198.8 TBD FY 07 TBAE

PN1F    17 MA 017-A      PEORIA AVE/CACTUS AVE DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE
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QD1C    17 MA H516101C 017-A      SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07 HDRW1E

RC1E    17 MA 017-A      GREENWAY - THUNDERBIRD DRAINAGE IMPROVEMENTS211.0 12506 TBD FY 06 TBAE

CT1G    17 MA H602003C 017-A-513  VARIOUS LOCATIONS PUMPHOUSE SAFETY UPGRADES PHII199.022205 TBD FY 06E

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 JUL 06 DMBG1F

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 06T

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 06 TBAT

AE1G    19 SC H636701C 019-A(012) INTERNATIONAL BORDER - JCT B-19 RR(4"TL,2"PL)& 2"AC & 1/2 ARFC  0.0 TBD FY 07T

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 NOV 06 DMEC1G

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 NOV 06 CBTS1K

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

PS1F    60 MA 060-B      101L - 83RD AVE WIDEN ROADWAY148.9 11507 TBD FY 07 TBAE

SI1F    60 MA H595801C 060-B(004)A US-60, WICKENBURG CONST TURN LANES111.0 JUN 06 KMRP1E

RN1E    60 MA H670201C 060-C      HIGLEY ROAD TI CONSTRUCT DUAL LEFT TURN LANES186.0 14206 TBD FY 06 TBAE

DY1H    60 MA H680901C 060-C-505  GILBERT RD -  POWER RD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CST PASSING/CLIMBING LANE230.010007 TBD FY 08 TBAG

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC236.2 TBD FY 07 KHAO1G

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 10Y

VP1F    66 CN H633101C 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS103.0 JUN 06K

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

AJ1C   191 AP 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE, PH 1 CST RDWY WIDENING TO 6 LANES 82.0 11108 TBD FY 08 TBAT

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 07 TBAG

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 06 DMCR1T

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 JUL 06 MBFG1S

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 JUL 06 MBAP1S

HJ1G    85 PM H660301C 085-A(004)A SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 40.625506 TBD FY 07 HDMB2T

LP1E    85 MA H595507C 085-B      MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 FEB 07Y

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 07 TBAT

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 JUL 06 SCGG1E

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 JUL 07 PBDL1Y

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWAY WIDENING TO 4 LNS159.5 11508 TBD FY 08 TBAT

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA263.016806 TBD FY 07 AMJC1P



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

2ND SORT:  FEDERAL ID # Page 7 of 9

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

YX1F    87 CN H611001C 087-C-508  ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS304.073307 TBD FY 07H

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 OCT 06 DVML1P

JP1C    89 YV H395701C 089-B      INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE312.5 12604 TBD FY 06 PARM1P

WR1G    89 YV H673401C 089-B(505) JCT 89 & ROAD 2 NORTH CONSTRUCT NB & SB LANES332.0 TBD FY 06P

IO1H    89 CN H688701C 089-C-503  B 40 MP 419.41 INSTALL PULL BOXES419.4 IGA FY 06F

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1  1.0 11106 DESIGN FY 06 TBAK

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 06 SVGW1P

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

HQ1H    95 MO H685701C 095-D-509  SR 95 NORTH OF BOUNDRY CONE ROAD CONST LF TRN LANE & RELOC ENTR234.625305 IGA FY 06K

SI1E   101L MA 101-A      I-10 TO MC 85 WIDEN ROADWAY  0.0 13706 TBD FY 08 TBAE

QQ1F   101L MA 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

SJ1E   101L MA 101-B      PRINCESS DR TO 90TH STREET DESIGN & CONSTRUCT FMS 34.5 13806 TBD FY 07 TBAE

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 TBD FY 07 TBAE

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 07S

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 JUN 07 TBAE

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 07 TBAE

UX1C   160 CN H527401C 160-A-(  1) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 07F

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 WIDENING AND DRAINAGE320.0 15603 TBD FY 06 SVBW1F

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 JUL 07 HDJC1P

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 06 TBAS

SK1E   191 GH 191-B      MP 91.6 - MP 95.4 (SEGMENT II) DESIGN NEW PARALLEL ROADWAY 91.6 11406 TBD FY 10 TBAS

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 06 TBAS

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.0 JAN 07G
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GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 SEP 06 WERS1H

QW1F   202L MA 202-B      UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.8 80507 JUN 07 TBAE

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 29.0 80607 JUN 07 CDEC1E

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 NOV 06 OLJK1E

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.1 13902 OCT 06 DMSB1F

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

SP1E   260 NA H460301C 260-B      MP 314-315 EB & 315.8-316.8 WB CONSTRUCT PASSING LANES314.0 11706 TBD FY 06 TBAG

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 09 SVBW1P

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.9 JUN 06G

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 06 TBAG

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ACFC OVERLAY + ROCKFALL CNTMNT322.9 TBD FY 06F

BO1E   280 YU H604201C 280-A-(  1) I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY  0.0 13504 IGA FY 06 PBDL1Y

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 AUG 06 TBAP

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 10F

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 JUL 06 PBDB1S

SP1B   101L MA H491401C 600-1-554  SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 45.1 82100 JUN 06E

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 06 PBDL1Y

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 06 DRDN1Y

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 06 CHTB1Y

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.0 TBD FY 07E

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 06Y

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

LE1E    40B NA H580301C B40-E      WINSLOW STREETS (TURNBACK) RCST  STREETS, CURBS & SIDWLKS251.914906 IGA FY 06H

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 07G

KS1F  0000 PM SB40501C BR  -PPM-0(149)P MADERA CANYON RD. @ MEDIUM WASH BRIDGE REPLACEMENTPPM  FY 06T

KT1F  0000 PM SB40601C BR  -PPM-0(150)P MADERA CANYON RD. @ FLORIDA CANYO BRIDGE REPLACEMENTPPM  FY 06T

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 08E
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NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 08E

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

IE1H  0000 MA SS59601C CM  -MES-0(029)X VARIOUS LOCATIONS PURCHASE ITS EQUIPMENTMES  FY 06E

IF1H  0000 MA SS59701C CM  -MES-0(030)X RADIO COMMUNICATION PROCURE RADIO EQUIPMENTMES  FY 06E

PG1G  0000 MA SS56801C CM  -PHX-0(048)A 51ST AVE AT ACDC CANAL CONSTRUCT MULTI-USE UNDERPASSPHX  FY 06E

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.072806 TBD FY 07E

GI1G   999 SW H650801C HES -999-A(020)A VARIOUS STATEWIDE HIGHWAYS REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 07E

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 TBD FY 07 STJB1P

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E
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PA1H    10 LA H703701C I-10, VARI LOCATIONS VICKSBURG TI SYS PRES-RSTOR/REHAB/RESURFACE 41.6 IGA FY 06Y

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 06T

LE1E    40B NA H580301C B40-E      WINSLOW STREETS (TURNBACK) RCST  STREETS, CURBS & SIDWLKS251.914906 IGA FY 06H

KK1H    70 GE H694401C US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD343.0 IGA FY 06S

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 IGA FY 06S

IO1H    89 CN H688701C 089-C-503  B 40 MP 419.41 INSTALL PULL BOXES419.4 IGA FY 06F

HQ1H    95 MO H685701C 095-D-509  SR 95 NORTH OF BOUNDRY CONE ROAD CONST LF TRN LANE & RELOC ENTR234.625305 IGA FY 06K

BO1E   280 YU H604201C 280-A-(  1) I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY  0.0 13504 IGA FY 06 PBDL1Y

PO1H     8 YU H703801C I- 8, MP 0.0 TO 21.0 SPOT PAVEMENT REPAIR  0.073306 TBD FY 06Y

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 06 BRMP1Y

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 06Y

PE1C    10 MA H678001C 010-B      BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 06 TBAE

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 06 TBAT

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 06 TBAS

CT1G    17 MA H602003C 017-A-513  VARIOUS LOCATIONS PUMPHOUSE SAFETY UPGRADES PHII199.022205 TBD FY 06E

RC1E    17 MA 017-A      GREENWAY - THUNDERBIRD DRAINAGE IMPROVEMENTS211.0 12506 TBD FY 06 TBAE

PP1F    17 MA DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP215.9 15905 TBD FY 06 TBAE

KT1H    40 MO H694301C STOCKTON HILL RD @ BEVERLY AVE CST RAISED MEDIAN IS 51.0 TBD FY 06K

RN1E    60 MA H670201C 060-C      HIGLEY ROAD TI CONSTRUCT DUAL LEFT TURN LANES186.0 14206 TBD FY 06 TBAE

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 06G

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 06G

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 06 DMCR1T

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 06S

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 06 MBAP1T

JP1C    89 YV H395701C 089-B      INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE312.5 12604 TBD FY 06 PARM1P

WR1G    89 YV H673401C 089-B(505) JCT 89 & ROAD 2 NORTH CONSTRUCT NB & SB LANES332.0 TBD FY 06P

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 06 PETP1P

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 06 SVGW1P

QS1F   101L MA H624001C 64TH STREET TI CST NEW FREEWAY INTERCHANGE 33.5 20404 TBD FY 06 AZSM1E

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 06 TBAE

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 WIDENING AND DRAINAGE320.0 15603 TBD FY 06 SVBW1F

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 06 TBAS

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 06 TBAS

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 06 KHAO1Y
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SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 06 DRDN1Y

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 06 PBDL1Y

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 06 CHTB1Y

SP1E   260 NA H460301C 260-B      MP 314-315 EB & 315.8-316.8 WB CONSTRUCT PASSING LANES314.0 11706 TBD FY 06 TBAG

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 06 TBAG

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ACFC OVERLAY + ROCKFALL CNTMNT322.9 TBD FY 06F

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 06 EECA1T

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 06 TBAE

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 06Y

HK1H    17 MA DIXILETA DRIVE CONSTRUCT TI  0.040206 JUN 06E

MO1G    17 YV H651901C   017-B-306 VERDE RIVER BRIDGE SB #505 DECK REHABILITAION287.0 JUN 06P

GN1H    17 YV MP 299 TO MP 318 DCR / ED299.023206 DESIGN FY 06K

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 06 TBAT

SI1F    60 MA H595801C 060-B(004)A US-60, WICKENBURG CONST TURN LANES111.0 JUN 06 KMRP1E

VP1F    66 CN H633101C 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS103.0 JUN 06K

NS1F    70 GH H619301C GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.282.5 JUN 06G

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 06E

PP1H    87 MA H705501C SR-87, MP 218.0 - MP 226.0 1/2" ACFC, 3" AC218.0 JUN 06P

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1  1.0 11106 DESIGN FY 06 TBAK

JN1H   101L MA RAMP METERING - VARIOUS LOCATIONS DESIGN RAMP METER PROJECT  0.0 DESIGN FY 06E

SP1B   101L MA H491401C 600-1-554  SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 45.1 82100 JUN 06E

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.9 JUN 06G

KN1H   888 MA H694501C QUIET PAVEMENT PH VII CONSTRUCT QUIET PAVEMENT  0.0 JUN 06E

PG1G  0000 MA SS56801C CM  -PHX-0(048)A 51ST AVE AT ACDC CANAL CONSTRUCT MULTI-USE UNDERPASSPHX  FY 06E

YF1F  0000 MA SS54001C   CM-TMP-0(024)A RIO SALADO PARKWAY CONSTRUCT MULTI-USE PATHTMP  FY 06E

IF1H  0000 MA SS59701C CM  -MES-0(030)X RADIO COMMUNICATION PROCURE RADIO EQUIPMENTMES  FY 06E

IE1H  0000 MA SS59601C CM  -MES-0(029)X VARIOUS LOCATIONS PURCHASE ITS EQUIPMENTMES  FY 06E

ZC1F  0000 MA SS53401C   CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPROVEMENTSCHN  FY 06E

JG1G  0000 MA SS56401C   CM-MMA-0(043)A CMAQ 5, PM-10 PAVING DIRT ROADSMMA  FY 06E

KT1F  0000 PM SB40601C BR  -PPM-0(150)P MADERA CANYON RD. @ FLORIDA CANYO BRIDGE REPLACEMENTPPM  FY 06T

KS1F  0000 PM SB40501C BR  -PPM-0(149)P MADERA CANYON RD. @ MEDIUM WASH BRIDGE REPLACEMENTPPM  FY 06T

ZU1F  0000 PM SS53301C  STP-TUC-0(057)A HIGHLAND AVE, 6TH ST-ARROYO CHICO PEDESTRIAN & BIKE IMPROVEMENTSTUC  FY 06T

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 06E

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.0 JAN 07F
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EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 JAN 07H

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.0 JAN 07H

FA1G    40B CN PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC193.2 JAN 07F

AX1G    51 MA H647901C SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 JAN 07E

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 JAN 07 JDEF

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.0 JAN 07G

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

DM1H    84 PN SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

LP1E    85 MA H595507C 085-B      MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 FEB 07Y

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 FEB 07F

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 MAR 07 AZCS1E

SO1F    10 MA 51ST AVENUE CONSTRUCT TI IMPROVEMENTS139.8 TBD FY 07 TBAE

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

KS1E    10 PM H303803C 010-4(171) INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS249.3 11005 TBD FY 07 URBD1T

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 07 HDMB2T

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 07S

QX1H    10B LA B10 QUARTZSITE W. TI TO PARK AVE RECONSTRUCT ROADWAY 17.5 TBD FY 07Y

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

FH1H    17 MA H683001C 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.5 TBD FY 07E

WT1E    17 MA 017-A      BUCKEYE ROAD, NB ON-RAMP RAMP IMPROVEMENTS198.8 TBD FY 07 TBAE

PN1F    17 MA 017-A      PEORIA AVE/CACTUS AVE DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE

GL1H    17 MA H617801C JOMAX ROAD TI CONSTRUCT NEW TI218.540106 TBD FY 07E

QD1C    17 MA H516101C 017-A      SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07 HDRW1E

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 TBD FY 07 STJB1P

AE1G    19 SC H636701C 019-A(012) INTERNATIONAL BORDER - JCT B-19 RR(4"TL,2"PL)& 2"AC & 1/2 ARFC  0.0 TBD FY 07T

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 07 TBAT

CX1H    40 MO H676001C I-40,WILLOW CREEK BRIDGES DECK REHABILITATION 83.0 TBD FY 07K
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LX1H    40 YV AUDLEY ROAD BRIDGES DECK REHAB DECK REHABILITATION112.0 TBD FY 07K

LY1H    40 YV PARTRIDGE CREEK BRIDGES DECK REHABILITATION142.5 TBD FY 07K

KL1H    40 CN HX18401C VARIOUS LOCATIONS REPLACE EXIST SIGNAL161.0 TBD FY 07F

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 35601 TBD FY 07 TBAH

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

PS1F    60 MA 060-B      101L - 83RD AVE WIDEN ROADWAY148.9 11507 TBD FY 07 TBAE

DY1H    60 MA H680901C 060-C-505  GILBERT RD -  POWER RD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

PRSP    60 PN BOYCE THOMPSON STATE PARK RECST PARK ROAD220.0 TBD FY 07G

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC236.2 TBD FY 07 KHAO1G

EE1H    60 NA JCT US60/SR 260-US MP 343 DESIGN339.7 TBD FY 07 LSSL1G

ED1H    64 CN H681301C WILLIAMS-GRAND CANYON HWY CONSTRUCT PASSING LANES187.873306 TBD FY 07F

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 07 TBAG

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

EI1H    80 CH H686001C SR 80 & US 191 LVL 2/3 INSP BLDG CONST LVL 2/3 INSPCT BUILDING364.0 TBD FY 07S

HJ1G    85 PM H660301C 085-A(004)A SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 40.625506 TBD FY 07 HDMB2T

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 07 TBAT

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA263.016806 TBD FY 07 AMJC1P

YX1F    87 CN H611001C 087-C-508  ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS304.073307 TBD FY 07H

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

WL1G    89 YV SR 89A TI CONSTRUCT TI319.2 TBD FY 07P

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

HD1H   101L MA 90TH ST TO SR 202L (RED MTN) CONSTRUCT FMS  0.040507 TBD FY 07E

QQ1F   101L MA 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

SJ1E   101L MA 101-B      PRINCESS DR TO 90TH STREET DESIGN & CONSTRUCT FMS 34.5 13806 TBD FY 07 TBAE

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 TBD FY 07 TBAE
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QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 07 TBAE

UX1C   160 CN H527401C 160-A-(  1) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 07F

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.072806 TBD FY 07E

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.0 TBD FY 07E

GI1G   999 SW H650801C HES -999-A(020)A VARIOUS STATEWIDE HIGHWAYS REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 07E

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 JUN 07S

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAT

A6SP    87 NA HOMOLOVI RUINS STATE PARK DESIGN ROADWAY346.0 DESIGN FY 07H

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 JUN 07 TBAE

QW1F   202L MA 202-B      UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.8 80507 JUN 07 TBAE

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 29.0 80607 JUN 07 CDEC1E

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

SM1F    10 MA H668901C 010-B(200) 43RD AVENUE CONSTRUCT TI IMPROVEMENTS140.7 JUL 06 KHRK1E

AA1G    10 CH H637001C 010-F(006)A BENSON BYPASS AR ACFC OVERLAY303.0 JUL 06S

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 JUL 06 DMBG1F

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 JUL 06E

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 JUL 06 MBFG1S

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 JUL 06 MBAP1S

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 JUL 06 SCGG1E

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 JUL 06 PBDB1S

HE1H   101L MA H666601C I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR  2.040606 JUL 06E

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E
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ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 AUG 06S

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 AUG 06 TBAP

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y

CB1F    77 PN SR-77 FENCE CONST R/W FENCE128.0 SEP 06G

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 SEP 06 DVML1P

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 SEP 06 WERS1H

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 SEP 06H

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE RR 3" W/2.5"+ 2" AC+ 1/2" ARFC 71.0 19103 OCT 06Y

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 OCT 06 DVML1P

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.1 13902 OCT 06 DMSB1F

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 NOV 06 CBTS1K

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 NOV 06 DMEC1G

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 NOV 06 TBDT

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 NOV 06 OLJK1E

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 07G

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 07G

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T
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VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

TP1C     8 YU H524001C ADONDE - ROLL TI SPOT REPAIR & RR ARFC 29 TBD FY 08Y

PZ1C    10 PN 010-D      RED ROCK UP - PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING226.5 10008 TBD FY 08 TBAT

ZZ1F    10 PM H458203C PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 08 TBAT

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

EM1E    40 CN H545701C WALNUT CANYON (WB) RECST RDY (VERTICLE CURVES)205.0 10506 TBD FY 08 TBAF

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CST PASSING/CLIMBING LANE230.010007 TBD FY 08 TBAG

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE, PH 1 CST RDWY WIDENING TO 6 LANES 82.0 11108 TBD FY 08 TBAT

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08T

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 08 TBAT

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWAY WIDENING TO 4 LNS159.5 11508 TBD FY 08 TBAT

SI1E   101L MA 101-A      I-10 TO MC 85 WIDEN ROADWAY  0.0 13706 TBD FY 08 TBAE

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

BK1G   191 GH ROPER LAKE CONSTRUCT ROAD PH II  0.017106 TBD FY 08S

FF1C   191 CH H416501C COCHISE UPRR OP #157 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

AJ1C   191 AP 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

HJ1H   303L MA HAPPY VALLEY RD TO I-17 (INTERIM) CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 08E

TW1F  0000 MA SL46401C  TEA-MES-0(021)A CNSLDATED CANAL  E 8TH ST-MDOWBRK CONSTRUCT  MULTI-USE PATHWAYMES  FY 08E

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 08F

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 JUL 07 HDJC1P

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 JUL 07 PBDL1Y

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 08E



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

3RD SORT:  BID DATE, RTE, MP Page 8 of 9

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 08E

EX1G    40 MO LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 OCT 07 PBMY1K

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 09E

FX1C    10 MA H505101C 010-C      SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

EJ1G    10 PM PICACHO PEAK TI - RED ROCK UP CONSTRUCT ROADWAY WIDENING219.0 TBD FY 09 TBAT

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 09 TBAT

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

GO1H    60 MA 303L(ESTRELLA) - 101L(AGUA FRIA) WIDEN ROADWAY138.040309 TBD FY 09E

ER1G    77 PM TANGERINE RD - PINAL C.L. PH II CONST ROADWAY WIDENING- 6 LANE 82.0 TBD FY 09T

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 09T

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.0 TBD FY 09E

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 09 SVBW1P

GG1H    10 MA 303L TO DYSART ROAD DESIGN  0.043009 DESIGN FY 09E

EL1G    10 PM ORANGE GROVE - RUTHRAUFF DESIGN250.0 DESIGN FY 09T

HB1H    93 MO HOUSEHOLDER PASS SECTION (ZONE A) DESIGN NEW SB ROADWAY 14.011110 DESIGN FY 09K

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE DESIGN HOV LANES 31.043109 DESIGN FY 09E

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN252.8 JUL 08 ENBS2T

GM1H    10 PN H653001C PICACHO OP TO PICACHO PEAK TI WIDEN ROADWAY212.010310 TBD FY 10T

GJ1H    10 PM PINAL AIR PARK RD - MARANA TI RECONSTRUCT ROADWAY232.013210 TBD FY 10T

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 10T

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 10F

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E
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EQ1G    19 PM IRVINGTON RD TI RECONSTRUCT TI 60.6 TBD FY 10T

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

GS1H    60 PN FLORENCE JCT(SR79)-GONZALES PASS RECONSTRUCT ROADWAY222.312910 TBD FY 10G

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 10G

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

GX1H    83 PM HILTON RANCH RD - 5 MILES SOUTH DESIGN & CNSTRCT RWAY WIDENING 44.013810 TBD FY 10T

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 10F

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 10S

GZ1H    93 MO WHITE ROCK CANYON SECTION (ZONE D CONSTRUCT NEW SB ROADWAY  2.411010 TBD FY 10K

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 10K

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 10Y

HH1H   101L MA BASELINE RD TO SR 202L (SANTAN) DESIGN & CONSTRUCT FMS 55.041110 TBD FY 10E

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

SK1E   191 GH 191-B      MP 91.6 - MP 95.4 (SEGMENT II) DESIGN NEW PARALLEL ROADWAY 91.6 11406 TBD FY 10 TBAS

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 10H

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 10G

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

HA1H    93 MO DEVIL'S WASH SECTION (ZONE C) DESIGN NEW SB ROADWAY  6.011210 DESIGN FY 10K
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GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 09E

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 08 TBAT

ER1G    77 PM TANGERINE RD - PINAL C.L. PH II CONST ROADWAY WIDENING- 6 LANE 82.0 TBD FY 09T

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 09T

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CST PASSING/CLIMBING LANE230.010007 TBD FY 08 TBAG

EX1G    40 MO LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

FA1G    40B CN PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC193.2 JAN 07F

QW1F   202L MA 202-B      UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.8 80507 JUN 07 TBAE

GG1H    10 MA 303L TO DYSART ROAD DESIGN  0.043009 DESIGN FY 09E

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

GJ1H    10 PM PINAL AIR PARK RD - MARANA TI RECONSTRUCT ROADWAY232.013210 TBD FY 10T

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E

GN1H    17 YV MP 299 TO MP 318 DCR / ED299.023206 DESIGN FY 06K

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 08E

GO1H    60 MA 303L(ESTRELLA) - 101L(AGUA FRIA) WIDEN ROADWAY138.040309 TBD FY 09E

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 08E

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 06 TBAS

PZ1C    10 PN 010-D      RED ROCK UP - PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING226.5 10008 TBD FY 08 TBAT

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

QQ1F   101L MA 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

EQ1G    19 PM IRVINGTON RD TI RECONSTRUCT TI 60.6 TBD FY 10T

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

PN1F    17 MA 017-A      PEORIA AVE/CACTUS AVE DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

PS1F    60 MA 060-B      101L - 83RD AVE WIDEN ROADWAY148.9 11507 TBD FY 07 TBAE

PRSP    60 PN BOYCE THOMPSON STATE PARK RECST PARK ROAD220.0 TBD FY 07G

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 09 TBAT

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

PP1F    17 MA DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP215.9 15905 TBD FY 06 TBAE

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E
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QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 06 TBAT

HJ1H   303L MA HAPPY VALLEY RD TO I-17 (INTERIM) CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 08E

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

HD1H   101L MA 90TH ST TO SR 202L (RED MTN) CONSTRUCT FMS  0.040507 TBD FY 07E

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 06E

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE DESIGN HOV LANES 31.043109 DESIGN FY 09E

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

HB1H    93 MO HOUSEHOLDER PASS SECTION (ZONE A) DESIGN NEW SB ROADWAY 14.011110 DESIGN FY 09K

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 10G

HA1H    93 MO DEVIL'S WASH SECTION (ZONE C) DESIGN NEW SB ROADWAY  6.011210 DESIGN FY 10K

HK1H    17 MA DIXILETA DRIVE CONSTRUCT TI  0.040206 JUN 06E

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 JUN 07S

JN1H   101L MA RAMP METERING - VARIOUS LOCATIONS DESIGN RAMP METER PROJECT  0.0 DESIGN FY 06E

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08T

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.0 TBD FY 09E

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

HH1H   101L MA BASELINE RD TO SR 202L (SANTAN) DESIGN & CONSTRUCT FMS 55.041110 TBD FY 10E

GX1H    83 PM HILTON RANCH RD - 5 MILES SOUTH DESIGN & CNSTRCT RWAY WIDENING 44.013810 TBD FY 10T

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 10T

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 08F

GS1H    60 PN FLORENCE JCT(SR79)-GONZALES PASS RECONSTRUCT ROADWAY222.312910 TBD FY 10G

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 10K

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 IGA FY 06S

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

GZ1H    93 MO WHITE ROCK CANYON SECTION (ZONE D CONSTRUCT NEW SB ROADWAY  2.411010 TBD FY 10K

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

LY1H    40 YV PARTRIDGE CREEK BRIDGES DECK REHABILITATION142.5 TBD FY 07K

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P
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LX1H    40 YV AUDLEY ROAD BRIDGES DECK REHAB DECK REHABILITATION112.0 TBD FY 07K

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 06 TBAE

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 06Y

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

WL1G    89 YV SR 89A TI CONSTRUCT TI319.2 TBD FY 07P

CB1F    77 PN SR-77 FENCE CONST R/W FENCE128.0 SEP 06G

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 JUN 07 TBAE

BK1G   191 GH ROPER LAKE CONSTRUCT ROAD PH II  0.017106 TBD FY 08S

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 06 TBAT

QX1H    10B LA B10 QUARTZSITE W. TI TO PARK AVE RECONSTRUCT ROADWAY 17.5 TBD FY 07Y

DM1H    84 PN SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 NOV 06 TBDT

SO1F    10 MA 51ST AVENUE CONSTRUCT TI IMPROVEMENTS139.8 TBD FY 07 TBAE

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 SEP 06H

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

A6SP    87 NA HOMOLOVI RUINS STATE PARK DESIGN ROADWAY346.0 DESIGN FY 07H

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 10Y

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

AJ1C   191 AP 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.0 JAN 07G

WT1E    17 MA 017-A      BUCKEYE ROAD, NB ON-RAMP RAMP IMPROVEMENTS198.8 TBD FY 07 TBAE

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 10S

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE, PH 1 CST RDWY WIDENING TO 6 LANES 82.0 11108 TBD FY 08 TBAT

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWAY WIDENING TO 4 LNS159.5 11508 TBD FY 08 TBAT

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 10F

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 10G
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AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAT

EE1H    60 NA JCT US60/SR 260-US MP 343 DESIGN339.7 TBD FY 07 LSSL1G

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 06 TBAS

EL1G    10 PM ORANGE GROVE - RUTHRAUFF DESIGN250.0 DESIGN FY 09T

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1  1.0 11106 DESIGN FY 06 TBAK

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 OCT 06 DVML1P

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE

SI1E   101L MA 101-A      I-10 TO MC 85 WIDEN ROADWAY  0.0 13706 TBD FY 08 TBAE

SJ1E   101L MA 101-B      PRINCESS DR TO 90TH STREET DESIGN & CONSTRUCT FMS 34.5 13806 TBD FY 07 TBAE

EJ1G    10 PM PICACHO PEAK TI - RED ROCK UP CONSTRUCT ROADWAY WIDENING219.0 TBD FY 09 TBAT

SK1E   191 GH 191-B      MP 91.6 - MP 95.4 (SEGMENT II) DESIGN NEW PARALLEL ROADWAY 91.6 11406 TBD FY 10 TBAS

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 08 TBAT

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

RC1E    17 MA 017-A      GREENWAY - THUNDERBIRD DRAINAGE IMPROVEMENTS211.0 12506 TBD FY 06 TBAE

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 06 BRMP1Y

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 AUG 06S

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 07S

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 06 TBAS

KS1E    10 PM H303803C 010-4(171) INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS249.3 11005 TBD FY 07 URBD1T

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.1 13902 OCT 06 DMSB1F

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 TBD FY 07 TBAE

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

JP1C    89 YV H395701C 089-B      INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE312.5 12604 TBD FY 06 PARM1P

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 AUG 06 TBAP

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 10F

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 TBD FY 07 STJB1P

FF1C   191 CH H416501C COCHISE UPRR OP #157 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 JUL 07 HDJC1P

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

ZZ1F    10 PM H458203C PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 JUL 06 PBDB1S
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UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 WIDENING AND DRAINAGE320.0 15603 TBD FY 06 SVBW1F

SP1E   260 NA H460301C 260-B      MP 314-315 EB & 315.8-316.8 WB CONSTRUCT PASSING LANES314.0 11706 TBD FY 06 TBAG

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 06G

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 NOV 06 DMEC1G

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 09 SVBW1P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

SP1B   101L MA H491401C 600-1-554  SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 45.1 82100 JUN 06E

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

FX1C    10 MA H505101C 010-C      SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 JUL 06 DMBG1F

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 NOV 06 CBTS1K

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 07 TBAT

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 07 TBAG

QD1C    17 MA H516101C 017-A      SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07 HDRW1E

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

TP1C     8 YU H524001C ADONDE - ROLL TI SPOT REPAIR & RR ARFC 29 TBD FY 08Y

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE RR 3" W/2.5"+ 2" AC+ 1/2" ARFC 71.0 19103 OCT 06Y

UX1C   160 CN H527401C 160-A-(  1) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 07F

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 07 TBAT

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 10H

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 07 TBAE

EM1E    40 CN H545701C WALNUT CANYON (WB) RECST RDY (VERTICLE CURVES)205.0 10506 TBD FY 08 TBAF

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 06 DMCR1T

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 35601 TBD FY 07 TBAH

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ACFC OVERLAY + ROCKFALL CNTMNT322.9 TBD FY 06F

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 SEP 06 DVML1P

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 06 PETP1P

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 06 KHAO1Y

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 06 DRDN1Y

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 06 PBDL1Y

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 06 CHTB1Y

LE1E    40B NA H580301C B40-E      WINSLOW STREETS (TURNBACK) RCST  STREETS, CURBS & SIDWLKS251.914906 IGA FY 06H
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MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 06 SVGW1P

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 JAN 07 JDEF

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 06T

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 06S

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 JUL 06 SCGG1E

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 JUL 07 PBDL1Y

LP1E    85 MA H595507C 085-B      MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 FEB 07Y

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

SI1F    60 MA H595801C 060-B(004)A US-60, WICKENBURG CONST TURN LANES111.0 JUN 06 KMRP1E

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.072806 TBD FY 07E

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.0 TBD FY 07E

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

CT1G    17 MA H602003C 017-A-513  VARIOUS LOCATIONS PUMPHOUSE SAFETY UPGRADES PHII199.022205 TBD FY 06E

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 SEP 06 WERS1H

BO1E   280 YU H604201C 280-A-(  1) I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY  0.0 13504 IGA FY 06 PBDL1Y

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 06 EECA1T

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 06G

YX1F    87 CN H611001C 087-C-508  ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS304.073307 TBD FY 07H

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.0 JAN 07F

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC236.2 TBD FY 07 KHAO1G

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 OCT 07 PBMY1K

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

GL1H    17 MA H617801C JOMAX ROAD TI CONSTRUCT NEW TI218.540106 TBD FY 07E

NS1F    70 GH H619301C GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.282.5 JUN 06G

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 06 TBAG

QS1F   101L MA H624001C 64TH STREET TI CST NEW FREEWAY INTERCHANGE 33.5 20404 TBD FY 06 AZSM1E

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN252.8 JUL 08 ENBS2T

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 JUL 06 MBFG1S

VP1F    66 CN H633101C 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS103.0 JUN 06K

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.9 JUN 06G
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OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 07 HDMB2T

AE1G    19 SC H636701C 019-A(012) INTERNATIONAL BORDER - JCT B-19 RR(4"TL,2"PL)& 2"AC & 1/2 ARFC  0.0 TBD FY 07T

AA1G    10 CH H637001C 010-F(006)A BENSON BYPASS AR ACFC OVERLAY303.0 JUL 06S

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 JAN 07H

AX1G    51 MA H647901C SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 JAN 07E

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 06 MBAP1T

GI1G   999 SW H650801C HES -999-A(020)A VARIOUS STATEWIDE HIGHWAYS REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 07E

MO1G    17 YV H651901C   017-B-306 VERDE RIVER BRIDGE SB #505 DECK REHABILITAION287.0 JUN 06P

GM1H    10 PN H653001C PICACHO OP TO PICACHO PEAK TI WIDEN ROADWAY212.010310 TBD FY 10T

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 JUL 06E

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA263.016806 TBD FY 07 AMJC1P

HJ1G    85 PM H660301C 085-A(004)A SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 40.625506 TBD FY 07 HDMB2T

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 06 TBAE

HE1H   101L MA H666601C I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR  2.040606 JUL 06E

SM1F    10 MA H668901C 010-B(200) 43RD AVENUE CONSTRUCT TI IMPROVEMENTS140.7 JUL 06 KHRK1E

RN1E    60 MA H670201C 060-C      HIGLEY ROAD TI CONSTRUCT DUAL LEFT TURN LANES186.0 14206 TBD FY 06 TBAE

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.0 JAN 07H

WR1G    89 YV H673401C 089-B(505) JCT 89 & ROAD 2 NORTH CONSTRUCT NB & SB LANES332.0 TBD FY 06P

CX1H    40 MO H676001C I-40,WILLOW CREEK BRIDGES DECK REHABILITATION 83.0 TBD FY 07K

PE1C    10 MA H678001C 010-B      BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 06 TBAE

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

DY1H    60 MA H680901C 060-C-505  GILBERT RD -  POWER RD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 FEB 07F

ED1H    64 CN H681301C WILLIAMS-GRAND CANYON HWY CONSTRUCT PASSING LANES187.873306 TBD FY 07F

FH1H    17 MA H683001C 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.5 TBD FY 07E

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

HQ1H    95 MO H685701C 095-D-509  SR 95 NORTH OF BOUNDRY CONE ROAD CONST LF TRN LANE & RELOC ENTR234.625305 IGA FY 06K

EI1H    80 CH H686001C SR 80 & US 191 LVL 2/3 INSP BLDG CONST LVL 2/3 INSPCT BUILDING364.0 TBD FY 07S

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 06Y

IO1H    89 CN H688701C 089-C-503  B 40 MP 419.41 INSTALL PULL BOXES419.4 IGA FY 06F
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II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 NOV 06 OLJK1E

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 29.0 80607 JUN 07 CDEC1E

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 MAR 07 AZCS1E

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

KT1H    40 MO H694301C STOCKTON HILL RD @ BEVERLY AVE CST RAISED MEDIAN IS 51.0 TBD FY 06K

KK1H    70 GE H694401C US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD343.0 IGA FY 06S

KN1H   888 MA H694501C QUIET PAVEMENT PH VII CONSTRUCT QUIET PAVEMENT  0.0 JUN 06E

PA1H    10 LA H703701C I-10, VARI LOCATIONS VICKSBURG TI SYS PRES-RSTOR/REHAB/RESURFACE 41.6 IGA FY 06Y

PO1H     8 YU H703801C I- 8, MP 0.0 TO 21.0 SPOT PAVEMENT REPAIR  0.073306 TBD FY 06Y

PP1H    87 MA H705501C SR-87, MP 218.0 - MP 226.0 1/2" ACFC, 3" AC218.0 JUN 06P

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 JUL 06 MBAP1S

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

KL1H    40 CN HX18401C VARIOUS LOCATIONS REPLACE EXIST SIGNAL161.0 TBD FY 07F

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 07G

KS1F  0000 PM SB40501C BR  -PPM-0(149)P MADERA CANYON RD. @ MEDIUM WASH BRIDGE REPLACEMENTPPM  FY 06T

KT1F  0000 PM SB40601C BR  -PPM-0(150)P MADERA CANYON RD. @ FLORIDA CANYO BRIDGE REPLACEMENTPPM  FY 06T

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 07G

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

TW1F  0000 MA SL46401C  TEA-MES-0(021)A CNSLDATED CANAL  E 8TH ST-MDOWBRK CONSTRUCT  MULTI-USE PATHWAYMES  FY 08E

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E
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XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

ZU1F  0000 PM SS53301C  STP-TUC-0(057)A HIGHLAND AVE, 6TH ST-ARROYO CHICO PEDESTRIAN & BIKE IMPROVEMENTSTUC  FY 06T

ZC1F  0000 MA SS53401C   CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPROVEMENTSCHN  FY 06E

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

YF1F  0000 MA SS54001C   CM-TMP-0(024)A RIO SALADO PARKWAY CONSTRUCT MULTI-USE PATHTMP  FY 06E

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 06E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

JG1G  0000 MA SS56401C   CM-MMA-0(043)A CMAQ 5, PM-10 PAVING DIRT ROADSMMA  FY 06E

PG1G  0000 MA SS56801C CM  -PHX-0(048)A 51ST AVE AT ACDC CANAL CONSTRUCT MULTI-USE UNDERPASSPHX  FY 06E

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

IE1H  0000 MA SS59601C CM  -MES-0(029)X VARIOUS LOCATIONS PURCHASE ITS EQUIPMENTMES  FY 06E

IF1H  0000 MA SS59701C CM  -MES-0(030)X RADIO COMMUNICATION PROCURE RADIO EQUIPMENTMES  FY 06E

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E
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PO1H     8 YU H703801C I- 8, MP 0.0 TO 21.0 SPOT PAVEMENT REPAIR  0.073306 TBD FY 06Y

TP1C     8 YU H524001C ADONDE - ROLL TI SPOT REPAIR & RR ARFC 29 TBD FY 08Y

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 06 BRMP1Y

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE RR 3" W/2.5"+ 2" AC+ 1/2" ARFC 71.0 19103 OCT 06Y

GG1H    10 MA 303L TO DYSART ROAD DESIGN  0.043009 DESIGN FY 09E

PA1H    10 LA H703701C I-10, VARI LOCATIONS VICKSBURG TI SYS PRES-RSTOR/REHAB/RESURFACE 41.6 IGA FY 06Y

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 06Y

PE1C    10 MA H678001C 010-B      BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 06 TBAE

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 09E

SO1F    10 MA 51ST AVENUE CONSTRUCT TI IMPROVEMENTS139.8 TBD FY 07 TBAE

SM1F    10 MA H668901C 010-B(200) 43RD AVENUE CONSTRUCT TI IMPROVEMENTS140.7 JUL 06 KHRK1E

FX1C    10 MA H505101C 010-C      SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

GM1H    10 PN H653001C PICACHO OP TO PICACHO PEAK TI WIDEN ROADWAY212.010310 TBD FY 10T

EJ1G    10 PM PICACHO PEAK TI - RED ROCK UP CONSTRUCT ROADWAY WIDENING219.0 TBD FY 09 TBAT

PZ1C    10 PN 010-D      RED ROCK UP - PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING226.5 10008 TBD FY 08 TBAT

GJ1H    10 PM PINAL AIR PARK RD - MARANA TI RECONSTRUCT ROADWAY232.013210 TBD FY 10T

ZZ1F    10 PM H458203C PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 06 TBAT

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 08 TBAT

KS1E    10 PM H303803C 010-4(171) INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS249.3 11005 TBD FY 07 URBD1T

EL1G    10 PM ORANGE GROVE - RUTHRAUFF DESIGN250.0 DESIGN FY 09T

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN252.8 JUL 08 ENBS2T

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 10T

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 07 HDMB2T

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 JUN 07S

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 AUG 06S

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 07S

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 06 TBAS

AA1G    10 CH H637001C 010-F(006)A BENSON BYPASS AR ACFC OVERLAY303.0 JUL 06S
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QX1H    10B LA B10 QUARTZSITE W. TI TO PARK AVE RECONSTRUCT ROADWAY 17.5 TBD FY 07Y

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 10F

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

HK1H    17 MA DIXILETA DRIVE CONSTRUCT TI  0.040206 JUN 06E

FH1H    17 MA H683001C 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.5 TBD FY 07E

WT1E    17 MA 017-A      BUCKEYE ROAD, NB ON-RAMP RAMP IMPROVEMENTS198.8 TBD FY 07 TBAE

CT1G    17 MA H602003C 017-A-513  VARIOUS LOCATIONS PUMPHOUSE SAFETY UPGRADES PHII199.022205 TBD FY 06E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E

PN1F    17 MA 017-A      PEORIA AVE/CACTUS AVE DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

RC1E    17 MA 017-A      GREENWAY - THUNDERBIRD DRAINAGE IMPROVEMENTS211.0 12506 TBD FY 06 TBAE

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE

PP1F    17 MA DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP215.9 15905 TBD FY 06 TBAE

GL1H    17 MA H617801C JOMAX ROAD TI CONSTRUCT NEW TI218.540106 TBD FY 07E

QD1C    17 MA H516101C 017-A      SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07 HDRW1E

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 TBD FY 07 STJB1P

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 JUL 07 HDJC1P

MO1G    17 YV H651901C   017-B-306 VERDE RIVER BRIDGE SB #505 DECK REHABILITAION287.0 JUN 06P

GN1H    17 YV MP 299 TO MP 318 DCR / ED299.023206 DESIGN FY 06K

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.0 JAN 07F

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 JUL 06 DMBG1F

AE1G    19 SC H636701C 019-A(012) INTERNATIONAL BORDER - JCT B-19 RR(4"TL,2"PL)& 2"AC & 1/2 ARFC  0.0 TBD FY 07T

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 06 TBAT

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 09 TBAT

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 06T

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 07 TBAT

EQ1G    19 PM IRVINGTON RD TI RECONSTRUCT TI 60.6 TBD FY 10T

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 NOV 06 CBTS1K

EX1G    40 MO LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

KT1H    40 MO H694301C STOCKTON HILL RD @ BEVERLY AVE CST RAISED MEDIAN IS 51.0 TBD FY 06K

CX1H    40 MO H676001C I-40,WILLOW CREEK BRIDGES DECK REHABILITATION 83.0 TBD FY 07K

LX1H    40 YV AUDLEY ROAD BRIDGES DECK REHAB DECK REHABILITATION112.0 TBD FY 07K

LY1H    40 YV PARTRIDGE CREEK BRIDGES DECK REHABILITATION142.5 TBD FY 07K
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KL1H    40 CN HX18401C VARIOUS LOCATIONS REPLACE EXIST SIGNAL161.0 TBD FY 07F

EM1E    40 CN H545701C WALNUT CANYON (WB) RECST RDY (VERTICLE CURVES)205.0 10506 TBD FY 08 TBAF

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 JAN 07H

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.0 JAN 07H

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 35601 TBD FY 07 TBAH

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

FA1G    40B CN PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC193.2 JAN 07F

LE1E    40B NA H580301C B40-E      WINSLOW STREETS (TURNBACK) RCST  STREETS, CURBS & SIDWLKS251.914906 IGA FY 06H

AX1G    51 MA H647901C SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 JAN 07E

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 JUL 06E

SI1F    60 MA H595801C 060-B(004)A US-60, WICKENBURG CONST TURN LANES111.0 JUN 06 KMRP1E

GO1H    60 MA 303L(ESTRELLA) - 101L(AGUA FRIA) WIDEN ROADWAY138.040309 TBD FY 09E

PS1F    60 MA 060-B      101L - 83RD AVE WIDEN ROADWAY148.9 11507 TBD FY 07 TBAE

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

DY1H    60 MA H680901C 060-C-505  GILBERT RD -  POWER RD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

RN1E    60 MA H670201C 060-C      HIGLEY ROAD TI CONSTRUCT DUAL LEFT TURN LANES186.0 14206 TBD FY 06 TBAE

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 06G

PRSP    60 PN BOYCE THOMPSON STATE PARK RECST PARK ROAD220.0 TBD FY 07G

GS1H    60 PN FLORENCE JCT(SR79)-GONZALES PASS RECONSTRUCT ROADWAY222.312910 TBD FY 10G

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CST PASSING/CLIMBING LANE230.010007 TBD FY 08 TBAG

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC236.2 TBD FY 07 KHAO1G

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 06G

EE1H    60 NA JCT US60/SR 260-US MP 343 DESIGN339.7 TBD FY 07 LSSL1G

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 NOV 06 DMEC1G

ED1H    64 CN H681301C WILLIAMS-GRAND CANYON HWY CONSTRUCT PASSING LANES187.873306 TBD FY 07F

VP1F    66 CN H633101C 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS103.0 JUN 06K

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 10G

NS1F    70 GH H619301C GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.282.5 JUN 06G

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

KK1H    70 GE H694401C US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD343.0 IGA FY 06S
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NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 06 DMCR1T

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE, PH 1 CST RDWY WIDENING TO 6 LANES 82.0 11108 TBD FY 08 TBAT

ER1G    77 PM TANGERINE RD - PINAL C.L. PH II CONST ROADWAY WIDENING- 6 LANE 82.0 TBD FY 09T

CB1F    77 PN SR-77 FENCE CONST R/W FENCE128.0 SEP 06G

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 07 TBAG

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08T

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 06S

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 IGA FY 06S

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 JUL 06 MBFG1S

EI1H    80 CH H686001C SR 80 & US 191 LVL 2/3 INSP BLDG CONST LVL 2/3 INSPCT BUILDING364.0 TBD FY 07S

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 JUL 06 MBAP1S

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAT

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

GX1H    83 PM HILTON RANCH RD - 5 MILES SOUTH DESIGN & CNSTRCT RWAY WIDENING 44.013810 TBD FY 10T

DM1H    84 PN SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

HJ1G    85 PM H660301C 085-A(004)A SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 40.625506 TBD FY 07 HDMB2T

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 06E

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

LP1E    85 MA H595507C 085-B      MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 FEB 07Y

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 JUL 07 PBDL1Y

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 JUL 06 SCGG1E

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 06 MBAP1T

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 09T

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 08 TBAT
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RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 07 TBAT

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWAY WIDENING TO 4 LNS159.5 11508 TBD FY 08 TBAT

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

PP1H    87 MA H705501C SR-87, MP 218.0 - MP 226.0 1/2" ACFC, 3" AC218.0 JUN 06P

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA263.016806 TBD FY 07 AMJC1P

YX1F    87 CN H611001C 087-C-508  ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS304.073307 TBD FY 07H

A6SP    87 NA HOMOLOVI RUINS STATE PARK DESIGN ROADWAY346.0 DESIGN FY 07H

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 SEP 06 DVML1P

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 OCT 06 DVML1P

JP1C    89 YV H395701C 089-B      INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE312.5 12604 TBD FY 06 PARM1P

WL1G    89 YV SR 89A TI CONSTRUCT TI319.2 TBD FY 07P

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

WR1G    89 YV H673401C 089-B(505) JCT 89 & ROAD 2 NORTH CONSTRUCT NB & SB LANES332.0 TBD FY 06P

IO1H    89 CN H688701C 089-C-503  B 40 MP 419.41 INSTALL PULL BOXES419.4 IGA FY 06F

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 JAN 07 JDEF

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 06 PETP1P

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 AUG 06 TBAP

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 10F

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 08F

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 10S

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 JUL 06 PBDB1S

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1  1.0 11106 DESIGN FY 06 TBAK

GZ1H    93 MO WHITE ROCK CANYON SECTION (ZONE D CONSTRUCT NEW SB ROADWAY  2.411010 TBD FY 10K

HA1H    93 MO DEVIL'S WASH SECTION (ZONE C) DESIGN NEW SB ROADWAY  6.011210 DESIGN FY 10K

HB1H    93 MO HOUSEHOLDER PASS SECTION (ZONE A) DESIGN NEW SB ROADWAY 14.011110 DESIGN FY 09K

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 10K

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 OCT 07 PBMY1K
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MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 06 SVGW1P

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 10Y

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

HQ1H    95 MO H685701C 095-D-509  SR 95 NORTH OF BOUNDRY CONE ROAD CONST LF TRN LANE & RELOC ENTR234.625305 IGA FY 06K

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

SI1E   101L MA 101-A      I-10 TO MC 85 WIDEN ROADWAY  0.0 13706 TBD FY 08 TBAE

JN1H   101L MA RAMP METERING - VARIOUS LOCATIONS DESIGN RAMP METER PROJECT  0.0 DESIGN FY 06E

HD1H   101L MA 90TH ST TO SR 202L (RED MTN) CONSTRUCT FMS  0.040507 TBD FY 07E

HE1H   101L MA H666601C I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR  2.040606 JUL 06E

QQ1F   101L MA 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE DESIGN HOV LANES 31.043109 DESIGN FY 09E

QS1F   101L MA H624001C 64TH STREET TI CST NEW FREEWAY INTERCHANGE 33.5 20404 TBD FY 06 AZSM1E

SJ1E   101L MA 101-B      PRINCESS DR TO 90TH STREET DESIGN & CONSTRUCT FMS 34.5 13806 TBD FY 07 TBAE

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 MAR 07 AZCS1E

SP1B   101L MA H491401C 600-1-554  SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 45.1 82100 JUN 06E

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 TBD FY 07 TBAE

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

HH1H   101L MA BASELINE RD TO SR 202L (SANTAN) DESIGN & CONSTRUCT FMS 55.041110 TBD FY 10E

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 06 TBAE

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 JUN 07 TBAE

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 07 TBAE

UX1C   160 CN H527401C 160-A-(  1) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 07F

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 WIDENING AND DRAINAGE320.0 15603 TBD FY 06 SVBW1F

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.1 13902 OCT 06 DMSB1F

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 FEB 07F

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 NOV 06 TBDT

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT
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BK1G   191 GH ROPER LAKE CONSTRUCT ROAD PH II  0.017106 TBD FY 08S

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 06 TBAS

FF1C   191 CH H416501C COCHISE UPRR OP #157 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

SK1E   191 GH 191-B      MP 91.6 - MP 95.4 (SEGMENT II) DESIGN NEW PARALLEL ROADWAY 91.6 11406 TBD FY 10 TBAS

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 06 TBAS

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.0 JAN 07G

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 SEP 06 WERS1H

AJ1C   191 AP 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 10H

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 06 KHAO1Y

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 06 DRDN1Y

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 06 PBDL1Y

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 06 CHTB1Y

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.0 TBD FY 09E

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 NOV 06 OLJK1E

QW1F   202L MA 202-B      UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.8 80507 JUN 07 TBAE

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 29.0 80607 JUN 07 CDEC1E

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 09 SVBW1P

SP1E   260 NA H460301C 260-B      MP 314-315 EB & 315.8-316.8 WB CONSTRUCT PASSING LANES314.0 11706 TBD FY 06 TBAG

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 10G

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.9 JUN 06G

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 06 TBAG

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ACFC OVERLAY + ROCKFALL CNTMNT322.9 TBD FY 06F
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CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 SEP 06H

BO1E   280 YU H604201C 280-A-(  1) I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY  0.0 13504 IGA FY 06 PBDL1Y

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 06 EECA1T

HJ1H   303L MA HAPPY VALLEY RD TO I-17 (INTERIM) CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 08E

KN1H   888 MA H694501C QUIET PAVEMENT PH VII CONSTRUCT QUIET PAVEMENT  0.0 JUN 06E

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 06 TBAE

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.072806 TBD FY 07E

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.0 TBD FY 07E

GI1G   999 SW H650801C HES -999-A(020)A VARIOUS STATEWIDE HIGHWAYS REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 07E

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 06Y

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 08E

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 08E

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

ZC1F  0000 MA SS53401C   CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPROVEMENTSCHN  FY 06E

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 07G

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 07G

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 06E

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E
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TW1F  0000 MA SL46401C  TEA-MES-0(021)A CNSLDATED CANAL  E 8TH ST-MDOWBRK CONSTRUCT  MULTI-USE PATHWAYMES  FY 08E

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

IE1H  0000 MA SS59601C CM  -MES-0(029)X VARIOUS LOCATIONS PURCHASE ITS EQUIPMENTMES  FY 06E

IF1H  0000 MA SS59701C CM  -MES-0(030)X RADIO COMMUNICATION PROCURE RADIO EQUIPMENTMES  FY 06E

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

JG1G  0000 MA SS56401C   CM-MMA-0(043)A CMAQ 5, PM-10 PAVING DIRT ROADSMMA  FY 06E

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

PG1G  0000 MA SS56801C CM  -PHX-0(048)A 51ST AVE AT ACDC CANAL CONSTRUCT MULTI-USE UNDERPASSPHX  FY 06E

KS1F  0000 PM SB40501C BR  -PPM-0(149)P MADERA CANYON RD. @ MEDIUM WASH BRIDGE REPLACEMENTPPM  FY 06T

KT1F  0000 PM SB40601C BR  -PPM-0(150)P MADERA CANYON RD. @ FLORIDA CANYO BRIDGE REPLACEMENTPPM  FY 06T

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

YF1F  0000 MA SS54001C   CM-TMP-0(024)A RIO SALADO PARKWAY CONSTRUCT MULTI-USE PATHTMP  FY 06E

ZU1F  0000 PM SS53301C  STP-TUC-0(057)A HIGHLAND AVE, 6TH ST-ARROYO CHICO PEDESTRIAN & BIKE IMPROVEMENTSTUC  FY 06T

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y
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GG1H    10 MA 303L TO DYSART ROAD DESIGN  0.043009 DESIGN FY 09E

PE1C    10 MA H678001C 010-B      BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 06 TBAE

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 09E

SO1F    10 MA 51ST AVENUE CONSTRUCT TI IMPROVEMENTS139.8 TBD FY 07 TBAE

SM1F    10 MA H668901C 010-B(200) 43RD AVENUE CONSTRUCT TI IMPROVEMENTS140.7 JUL 06 KHRK1E

FX1C    10 MA H505101C 010-C      SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

HK1H    17 MA DIXILETA DRIVE CONSTRUCT TI  0.040206 JUN 06E

FH1H    17 MA H683001C 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.5 TBD FY 07E

WT1E    17 MA 017-A      BUCKEYE ROAD, NB ON-RAMP RAMP IMPROVEMENTS198.8 TBD FY 07 TBAE

CT1G    17 MA H602003C 017-A-513  VARIOUS LOCATIONS PUMPHOUSE SAFETY UPGRADES PHII199.022205 TBD FY 06E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E

PN1F    17 MA 017-A      PEORIA AVE/CACTUS AVE DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

RC1E    17 MA 017-A      GREENWAY - THUNDERBIRD DRAINAGE IMPROVEMENTS211.0 12506 TBD FY 06 TBAE

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE

PP1F    17 MA DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP215.9 15905 TBD FY 06 TBAE

GL1H    17 MA H617801C JOMAX ROAD TI CONSTRUCT NEW TI218.540106 TBD FY 07E

QD1C    17 MA H516101C 017-A      SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07 HDRW1E

AX1G    51 MA H647901C SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 JAN 07E

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 JUL 06E

SI1F    60 MA H595801C 060-B(004)A US-60, WICKENBURG CONST TURN LANES111.0 JUN 06 KMRP1E

GO1H    60 MA 303L(ESTRELLA) - 101L(AGUA FRIA) WIDEN ROADWAY138.040309 TBD FY 09E

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

PS1F    60 MA 060-B      101L - 83RD AVE WIDEN ROADWAY148.9 11507 TBD FY 07 TBAE

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

DY1H    60 MA H680901C 060-C-505  GILBERT RD -  POWER RD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

RN1E    60 MA H670201C 060-C      HIGLEY ROAD TI CONSTRUCT DUAL LEFT TURN LANES186.0 14206 TBD FY 06 TBAE

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 06E

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 JUL 06 SCGG1E

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E
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SI1E   101L MA 101-A      I-10 TO MC 85 WIDEN ROADWAY  0.0 13706 TBD FY 08 TBAE

HD1H   101L MA 90TH ST TO SR 202L (RED MTN) CONSTRUCT FMS  0.040507 TBD FY 07E

JN1H   101L MA RAMP METERING - VARIOUS LOCATIONS DESIGN RAMP METER PROJECT  0.0 DESIGN FY 06E

HE1H   101L MA H666601C I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR  2.040606 JUL 06E

QQ1F   101L MA 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE DESIGN HOV LANES 31.043109 DESIGN FY 09E

QS1F   101L MA H624001C 64TH STREET TI CST NEW FREEWAY INTERCHANGE 33.5 20404 TBD FY 06 AZSM1E

SJ1E   101L MA 101-B      PRINCESS DR TO 90TH STREET DESIGN & CONSTRUCT FMS 34.5 13806 TBD FY 07 TBAE

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 MAR 07 AZCS1E

SP1B   101L MA H491401C 600-1-554  SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 45.1 82100 JUN 06E

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 TBD FY 07 TBAE

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

HH1H   101L MA BASELINE RD TO SR 202L (SANTAN) DESIGN & CONSTRUCT FMS 55.041110 TBD FY 10E

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 06 TBAE

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 JUN 07 TBAE

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 07 TBAE

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.0 TBD FY 09E

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 NOV 06 OLJK1E

QW1F   202L MA 202-B      UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.8 80507 JUN 07 TBAE

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 29.0 80607 JUN 07 CDEC1E

HJ1H   303L MA HAPPY VALLEY RD TO I-17 (INTERIM) CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 08E

KN1H   888 MA H694501C QUIET PAVEMENT PH VII CONSTRUCT QUIET PAVEMENT  0.0 JUN 06E

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 06 TBAE

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.072806 TBD FY 07E

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.0 TBD FY 07E

GI1G   999 SW H650801C HES -999-A(020)A VARIOUS STATEWIDE HIGHWAYS REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 07E

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 08E

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

6TH SORT: DISTRICT, RTE, MP,  TRAC Page 3 of 9

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 08E

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

ZC1F  0000 MA SS53401C   CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPROVEMENTSCHN  FY 06E

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 06E

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

TW1F  0000 MA SL46401C  TEA-MES-0(021)A CNSLDATED CANAL  E 8TH ST-MDOWBRK CONSTRUCT  MULTI-USE PATHWAYMES  FY 08E

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

IE1H  0000 MA SS59601C CM  -MES-0(029)X VARIOUS LOCATIONS PURCHASE ITS EQUIPMENTMES  FY 06E

IF1H  0000 MA SS59701C CM  -MES-0(030)X RADIO COMMUNICATION PROCURE RADIO EQUIPMENTMES  FY 06E

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

JG1G  0000 MA SS56401C   CM-MMA-0(043)A CMAQ 5, PM-10 PAVING DIRT ROADSMMA  FY 06E

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

PG1G  0000 MA SS56801C CM  -PHX-0(048)A 51ST AVE AT ACDC CANAL CONSTRUCT MULTI-USE UNDERPASSPHX  FY 06E

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

YF1F  0000 MA SS54001C   CM-TMP-0(024)A RIO SALADO PARKWAY CONSTRUCT MULTI-USE PATHTMP  FY 06E

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 10F

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F
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MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.0 JAN 07F

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 JUL 06 DMBG1F

KL1H    40 CN HX18401C VARIOUS LOCATIONS REPLACE EXIST SIGNAL161.0 TBD FY 07F

EM1E    40 CN H545701C WALNUT CANYON (WB) RECST RDY (VERTICLE CURVES)205.0 10506 TBD FY 08 TBAF

FA1G    40B CN PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC193.2 JAN 07F

ED1H    64 CN H681301C WILLIAMS-GRAND CANYON HWY CONSTRUCT PASSING LANES187.873306 TBD FY 07F

IO1H    89 CN H688701C 089-C-503  B 40 MP 419.41 INSTALL PULL BOXES419.4 IGA FY 06F

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 JAN 07 JDEF

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 10F

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 08F

UX1C   160 CN H527401C 160-A-(  1) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 07F

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 WIDENING AND DRAINAGE320.0 15603 TBD FY 06 SVBW1F

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.1 13902 OCT 06 DMSB1F

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 FEB 07F

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ACFC OVERLAY + ROCKFALL CNTMNT322.9 TBD FY 06F

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 06G

PRSP    60 PN BOYCE THOMPSON STATE PARK RECST PARK ROAD220.0 TBD FY 07G

GS1H    60 PN FLORENCE JCT(SR79)-GONZALES PASS RECONSTRUCT ROADWAY222.312910 TBD FY 10G

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CST PASSING/CLIMBING LANE230.010007 TBD FY 08 TBAG

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC236.2 TBD FY 07 KHAO1G

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 06G

EE1H    60 NA JCT US60/SR 260-US MP 343 DESIGN339.7 TBD FY 07 LSSL1G

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 NOV 06 DMEC1G

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 10G

NS1F    70 GH H619301C GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.282.5 JUN 06G

CB1F    77 PN SR-77 FENCE CONST R/W FENCE128.0 SEP 06G

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 07 TBAG

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.0 JAN 07G

SP1E   260 NA H460301C 260-B      MP 314-315 EB & 315.8-316.8 WB CONSTRUCT PASSING LANES314.0 11706 TBD FY 06 TBAG

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 10G
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VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.9 JUN 06G

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 06 TBAG

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 07G

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 07G

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 JAN 07H

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.0 JAN 07H

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 35601 TBD FY 07 TBAH

LE1E    40B NA H580301C B40-E      WINSLOW STREETS (TURNBACK) RCST  STREETS, CURBS & SIDWLKS251.914906 IGA FY 06H

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

YX1F    87 CN H611001C 087-C-508  ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS304.073307 TBD FY 07H

A6SP    87 NA HOMOLOVI RUINS STATE PARK DESIGN ROADWAY346.0 DESIGN FY 07H

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 SEP 06 WERS1H

AJ1C   191 AP 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 10H

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 SEP 06H

GN1H    17 YV MP 299 TO MP 318 DCR / ED299.023206 DESIGN FY 06K

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 NOV 06 CBTS1K

EX1G    40 MO LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

KT1H    40 MO H694301C STOCKTON HILL RD @ BEVERLY AVE CST RAISED MEDIAN IS 51.0 TBD FY 06K

CX1H    40 MO H676001C I-40,WILLOW CREEK BRIDGES DECK REHABILITATION 83.0 TBD FY 07K

LX1H    40 YV AUDLEY ROAD BRIDGES DECK REHAB DECK REHABILITATION112.0 TBD FY 07K

LY1H    40 YV PARTRIDGE CREEK BRIDGES DECK REHABILITATION142.5 TBD FY 07K

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

VP1F    66 CN H633101C 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS103.0 JUN 06K

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1  1.0 11106 DESIGN FY 06 TBAK

GZ1H    93 MO WHITE ROCK CANYON SECTION (ZONE D CONSTRUCT NEW SB ROADWAY  2.411010 TBD FY 10K

HA1H    93 MO DEVIL'S WASH SECTION (ZONE C) DESIGN NEW SB ROADWAY  6.011210 DESIGN FY 10K
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HB1H    93 MO HOUSEHOLDER PASS SECTION (ZONE A) DESIGN NEW SB ROADWAY 14.011110 DESIGN FY 09K

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 10K

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 OCT 07 PBMY1K

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

HQ1H    95 MO H685701C 095-D-509  SR 95 NORTH OF BOUNDRY CONE ROAD CONST LF TRN LANE & RELOC ENTR234.625305 IGA FY 06K

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 TBD FY 07 STJB1P

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 JUL 07 HDJC1P

MO1G    17 YV H651901C   017-B-306 VERDE RIVER BRIDGE SB #505 DECK REHABILITAION287.0 JUN 06P

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

PP1H    87 MA H705501C SR-87, MP 218.0 - MP 226.0 1/2" ACFC, 3" AC218.0 JUN 06P

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA263.016806 TBD FY 07 AMJC1P

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 SEP 06 DVML1P

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 OCT 06 DVML1P

JP1C    89 YV H395701C 089-B      INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE312.5 12604 TBD FY 06 PARM1P

WL1G    89 YV SR 89A TI CONSTRUCT TI319.2 TBD FY 07P

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

WR1G    89 YV H673401C 089-B(505) JCT 89 & ROAD 2 NORTH CONSTRUCT NB & SB LANES332.0 TBD FY 06P

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 06 PETP1P

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 AUG 06 TBAP

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 06 SVGW1P

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 09 SVBW1P

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 JUN 07S

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 AUG 06S

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 07S

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 06 TBAS
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AA1G    10 CH H637001C 010-F(006)A BENSON BYPASS AR ACFC OVERLAY303.0 JUL 06S

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

KK1H    70 GE H694401C US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD343.0 IGA FY 06S

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 06S

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 IGA FY 06S

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 JUL 06 MBFG1S

EI1H    80 CH H686001C SR 80 & US 191 LVL 2/3 INSP BLDG CONST LVL 2/3 INSPCT BUILDING364.0 TBD FY 07S

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 JUL 06 MBAP1S

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 10S

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 JUL 06 PBDB1S

BK1G   191 GH ROPER LAKE CONSTRUCT ROAD PH II  0.017106 TBD FY 08S

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 06 TBAS

FF1C   191 CH H416501C COCHISE UPRR OP #157 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

SK1E   191 GH 191-B      MP 91.6 - MP 95.4 (SEGMENT II) DESIGN NEW PARALLEL ROADWAY 91.6 11406 TBD FY 10 TBAS

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 06 TBAS

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

GM1H    10 PN H653001C PICACHO OP TO PICACHO PEAK TI WIDEN ROADWAY212.010310 TBD FY 10T

EJ1G    10 PM PICACHO PEAK TI - RED ROCK UP CONSTRUCT ROADWAY WIDENING219.0 TBD FY 09 TBAT

PZ1C    10 PN 010-D      RED ROCK UP - PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING226.5 10008 TBD FY 08 TBAT

GJ1H    10 PM PINAL AIR PARK RD - MARANA TI RECONSTRUCT ROADWAY232.013210 TBD FY 10T

ZZ1F    10 PM H458203C PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 06 TBAT

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 08 TBAT

KS1E    10 PM H303803C 010-4(171) INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS249.3 11005 TBD FY 07 URBD1T

EL1G    10 PM ORANGE GROVE - RUTHRAUFF DESIGN250.0 DESIGN FY 09T

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN252.8 JUL 08 ENBS2T

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 10T
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VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 07 HDMB2T

AE1G    19 SC H636701C 019-A(012) INTERNATIONAL BORDER - JCT B-19 RR(4"TL,2"PL)& 2"AC & 1/2 ARFC  0.0 TBD FY 07T

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 06 TBAT

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 09 TBAT

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 06T

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 07 TBAT

EQ1G    19 PM IRVINGTON RD TI RECONSTRUCT TI 60.6 TBD FY 10T

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 06 DMCR1T

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE, PH 1 CST RDWY WIDENING TO 6 LANES 82.0 11108 TBD FY 08 TBAT

ER1G    77 PM TANGERINE RD - PINAL C.L. PH II CONST ROADWAY WIDENING- 6 LANE 82.0 TBD FY 09T

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08T

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAT

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

GX1H    83 PM HILTON RANCH RD - 5 MILES SOUTH DESIGN & CNSTRCT RWAY WIDENING 44.013810 TBD FY 10T

DM1H    84 PN SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

HJ1G    85 PM H660301C 085-A(004)A SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 40.625506 TBD FY 07 HDMB2T

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 06 MBAP1T

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 09T

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 08 TBAT

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 07 TBAT

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWAY WIDENING TO 4 LNS159.5 11508 TBD FY 08 TBAT

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 NOV 06 TBDT

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 06 EECA1T

KS1F  0000 PM SB40501C BR  -PPM-0(149)P MADERA CANYON RD. @ MEDIUM WASH BRIDGE REPLACEMENTPPM  FY 06T

KT1F  0000 PM SB40601C BR  -PPM-0(150)P MADERA CANYON RD. @ FLORIDA CANYO BRIDGE REPLACEMENTPPM  FY 06T

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

ZU1F  0000 PM SS53301C  STP-TUC-0(057)A HIGHLAND AVE, 6TH ST-ARROYO CHICO PEDESTRIAN & BIKE IMPROVEMENTSTUC  FY 06T
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PO1H     8 YU H703801C I- 8, MP 0.0 TO 21.0 SPOT PAVEMENT REPAIR  0.073306 TBD FY 06Y

TP1C     8 YU H524001C ADONDE - ROLL TI SPOT REPAIR & RR ARFC 29 TBD FY 08Y

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 06 BRMP1Y

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE RR 3" W/2.5"+ 2" AC+ 1/2" ARFC 71.0 19103 OCT 06Y

PA1H    10 LA H703701C I-10, VARI LOCATIONS VICKSBURG TI SYS PRES-RSTOR/REHAB/RESURFACE 41.6 IGA FY 06Y

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 06Y

QX1H    10B LA B10 QUARTZSITE W. TI TO PARK AVE RECONSTRUCT ROADWAY 17.5 TBD FY 07Y

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

LP1E    85 MA H595507C 085-B      MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 FEB 07Y

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 JUL 07 PBDL1Y

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 10Y

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 06 KHAO1Y

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 06 DRDN1Y

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 06 PBDL1Y

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 06 CHTB1Y

BO1E   280 YU H604201C 280-A-(  1) I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY  0.0 13504 IGA FY 06 PBDL1Y

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 06Y

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y
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3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 AUG 06S

A6SP    87 NA HOMOLOVI RUINS STATE PARK DESIGN ROADWAY346.0 DESIGN FY 07H

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 10Y

AA1G    10 CH H637001C 010-F(006)A BENSON BYPASS AR ACFC OVERLAY303.0 JUL 06S

AE1G    19 SC H636701C 019-A(012) INTERNATIONAL BORDER - JCT B-19 RR(4"TL,2"PL)& 2"AC & 1/2 ARFC  0.0 TBD FY 07T

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

AJ1C   191 AP 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 06S

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.0 JAN 07G

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 07S

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAT

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

AX1G    51 MA H647901C SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 JAN 07E

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE, PH 1 CST RDWY WIDENING TO 6 LANES 82.0 11108 TBD FY 08 TBAT

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWAY WIDENING TO 4 LNS159.5 11508 TBD FY 08 TBAT

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

BK1G   191 GH ROPER LAKE CONSTRUCT ROAD PH II  0.017106 TBD FY 08S

BO1E   280 YU H604201C 280-A-(  1) I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY  0.0 13504 IGA FY 06 PBDL1Y

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 JUL 06 MBAP1S

BV1G  0000 MA SS54601C   CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL  FY 06E

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 MAR 07 AZCS1E

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 06Y

CB1F    77 PN SR-77 FENCE CONST R/W FENCE128.0 SEP 06G

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 06 MBAP1T

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 SEP 06H

CT1G    17 MA H602003C 017-A-513  VARIOUS LOCATIONS PUMPHOUSE SAFETY UPGRADES PHII199.022205 TBD FY 06E

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

CX1H    40 MO H676001C I-40,WILLOW CREEK BRIDGES DECK REHABILITATION 83.0 TBD FY 07K

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 06G

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 10S
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DM1H    84 PN SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 NOV 06 TBDT

DT1F   287 PN H608201C SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 06 EECA1T

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.072806 TBD FY 07E

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.0 TBD FY 07E

DY1H    60 MA H680901C 060-C-505  GILBERT RD -  POWER RD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 10H

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 JAN 07H

ED1H    64 CN H681301C WILLIAMS-GRAND CANYON HWY CONSTRUCT PASSING LANES187.873306 TBD FY 07F

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 OCT 06 DVML1P

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

EE1H    60 NA JCT US60/SR 260-US MP 343 DESIGN339.7 TBD FY 07 LSSL1G

EI1H    80 CH H686001C SR 80 & US 191 LVL 2/3 INSP BLDG CONST LVL 2/3 INSPCT BUILDING364.0 TBD FY 07S

EJ1G    10 PM PICACHO PEAK TI - RED ROCK UP CONSTRUCT ROADWAY WIDENING219.0 TBD FY 09 TBAT

EL1G    10 PM ORANGE GROVE - RUTHRAUFF DESIGN250.0 DESIGN FY 09T

EM1E    40 CN H545701C WALNUT CANYON (WB) RECST RDY (VERTICLE CURVES)205.0 10506 TBD FY 08 TBAF

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD CONST MAINLINE WIDENING  8 LN252.8 JUL 08 ENBS2T

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 06 DMCR1T

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 10T

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 09 TBAT

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

EQ1G    19 PM IRVINGTON RD TI RECONSTRUCT TI 60.6 TBD FY 10T

ER1G    77 PM TANGERINE RD - PINAL C.L. PH II CONST ROADWAY WIDENING- 6 LANE 82.0 TBD FY 09T

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 09T

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CST PASSING/CLIMBING LANE230.010007 TBD FY 08 TBAG

EX1G    40 MO LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

FA1G    40B CN PINE SPRINGS TO SWITZER CANYON MILL 2 1/2" & REPL WITH ARAC193.2 JAN 07F

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 JUL 06E

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 FEB 07F

FF1C   191 CH H416501C COCHISE UPRR OP #157 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S
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FH1H    17 MA H683001C 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.5 TBD FY 07E

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 06 BRMP1Y

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E

FX1C    10 MA H505101C 010-C      SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

GG1H    10 MA 303L TO DYSART ROAD DESIGN  0.043009 DESIGN FY 09E

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 09E

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 SEP 06 WERS1H

GI1G   999 SW H650801C HES -999-A(020)A VARIOUS STATEWIDE HIGHWAYS REPLACE BLUNT-END GUARDRAIL  0.025206 TBD FY 07E

GJ1H    10 PM PINAL AIR PARK RD - MARANA TI RECONSTRUCT ROADWAY232.013210 TBD FY 10T

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

GL1H    17 MA H617801C JOMAX ROAD TI CONSTRUCT NEW TI218.540106 TBD FY 07E

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 JUL 07 HDJC1P

GM1H    10 PN H653001C PICACHO OP TO PICACHO PEAK TI WIDEN ROADWAY212.010310 TBD FY 10T

GN1H    17 YV MP 299 TO MP 318 DCR / ED299.023206 DESIGN FY 06K

GO1H    60 MA 303L(ESTRELLA) - 101L(AGUA FRIA) WIDEN ROADWAY138.040309 TBD FY 09E

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

GS1H    60 PN FLORENCE JCT(SR79)-GONZALES PASS RECONSTRUCT ROADWAY222.312910 TBD FY 10G

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ACFC OVERLAY + ROCKFALL CNTMNT322.9 TBD FY 06F

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 IGA FY 06S

GX1H    83 PM HILTON RANCH RD - 5 MILES SOUTH DESIGN & CNSTRCT RWAY WIDENING 44.013810 TBD FY 10T

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

GZ1H    93 MO WHITE ROCK CANYON SECTION (ZONE D CONSTRUCT NEW SB ROADWAY  2.411010 TBD FY 10K

HA1H    93 MO DEVIL'S WASH SECTION (ZONE C) DESIGN NEW SB ROADWAY  6.011210 DESIGN FY 10K

HB1H    93 MO HOUSEHOLDER PASS SECTION (ZONE A) DESIGN NEW SB ROADWAY 14.011110 DESIGN FY 09K

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 JUL 06 DMBG1F

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 10K

HD1H   101L MA 90TH ST TO SR 202L (RED MTN) CONSTRUCT FMS  0.040507 TBD FY 07E

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 TBD FY 07 STJB1P

HE1H   101L MA H666601C I10-I17 & I10 - 83RD AVE-101L SYSTM ENHNCMNT-TRFIC MGT &ENGR  2.040606 JUL 06E
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HF1H   101L MA TATUM BLVD - PRINCESS DRIVE DESIGN HOV LANES 31.043109 DESIGN FY 09E

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

HH1H   101L MA BASELINE RD TO SR 202L (SANTAN) DESIGN & CONSTRUCT FMS 55.041110 TBD FY 10E

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 10G

HJ1G    85 PM H660301C 085-A(004)A SAHUARO - RASMUSSEN CONSTRUCT SIDEWALK 40.625506 TBD FY 07 HDMB2T

HJ1H   303L MA HAPPY VALLEY RD TO I-17 (INTERIM) CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 08E

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

HK1H    17 MA DIXILETA DRIVE CONSTRUCT TI  0.040206 JUN 06E

HQ1H    95 MO H685701C 095-D-509  SR 95 NORTH OF BOUNDRY CONE ROAD CONST LF TRN LANE & RELOC ENTR234.625305 IGA FY 06K

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 06Y

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 JUN 07S

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.0 TBD FY 09E

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

IE1H  0000 MA SS59601C CM  -MES-0(029)X VARIOUS LOCATIONS PURCHASE ITS EQUIPMENTMES  FY 06E

IF1H  0000 MA SS59701C CM  -MES-0(030)X RADIO COMMUNICATION PROCURE RADIO EQUIPMENTMES  FY 06E

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 NOV 06 OLJK1E

IO1H    89 CN H688701C 089-C-503  B 40 MP 419.41 INSTALL PULL BOXES419.4 IGA FY 06F

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 10F

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08T

JG1G  0000 MA SS56401C   CM-MMA-0(043)A CMAQ 5, PM-10 PAVING DIRT ROADSMMA  FY 06E

JN1H   101L MA RAMP METERING - VARIOUS LOCATIONS DESIGN RAMP METER PROJECT  0.0 DESIGN FY 06E

JP1C    89 YV H395701C 089-B      INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE312.5 12604 TBD FY 06 PARM1P

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 AUG 06 TBAP

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 JUL 06 PBDB1S

KK1H    70 GE H694401C US 70 SAN SIMON BRIDGE REPLACE CRASH/GUARD343.0 IGA FY 06S

KL1H    40 CN HX18401C VARIOUS LOCATIONS REPLACE EXIST SIGNAL161.0 TBD FY 07F

KN1H   888 MA H694501C QUIET PAVEMENT PH VII CONSTRUCT QUIET PAVEMENT  0.0 JUN 06E

KS1E    10 PM H303803C 010-4(171) INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS249.3 11005 TBD FY 07 URBD1T

KS1F  0000 PM SB40501C BR  -PPM-0(149)P MADERA CANYON RD. @ MEDIUM WASH BRIDGE REPLACEMENTPPM  FY 06T

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T
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KT1F  0000 PM SB40601C BR  -PPM-0(150)P MADERA CANYON RD. @ FLORIDA CANYO BRIDGE REPLACEMENTPPM  FY 06T

KT1H    40 MO H694301C STOCKTON HILL RD @ BEVERLY AVE CST RAISED MEDIAN IS 51.0 TBD FY 06K

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 06T

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 06E

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

LE1E    40B NA H580301C B40-E      WINSLOW STREETS (TURNBACK) RCST  STREETS, CURBS & SIDWLKS251.914906 IGA FY 06H

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.1 13902 OCT 06 DMSB1F

LP1E    85 MA H595507C 085-B      MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 FEB 07Y

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 JUL 07 PBDL1Y

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 JUL 06 SCGG1E

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRDG STATE PARK CNSTRT NEW PRKG AREA263.016806 TBD FY 07 AMJC1P

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 OCT 07 PBMY1K

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

LX1H    40 YV AUDLEY ROAD BRIDGES DECK REHAB DECK REHABILITATION112.0 TBD FY 07K

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

LY1H    40 YV PARTRIDGE CREEK BRIDGES DECK REHABILITATION142.5 TBD FY 07K

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 06 SVGW1P

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 06 TBAS

MO1G    17 YV H651901C   017-B-306 VERDE RIVER BRIDGE SB #505 DECK REHABILITAION287.0 JUN 06P

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 NOV 06 CBTS1K

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.0 JAN 07F

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC236.2 TBD FY 07 KHAO1G

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E

NS1F    70 GH H619301C GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.282.5 JUN 06G

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E
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NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 08F

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 08E

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 07G

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 08E

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 07G

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 SEP 06 DVML1P

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 06 PETP1P

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 07 HDMB2T

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 06 TBAS

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 06 TBAG

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

PA1H    10 LA H703701C I-10, VARI LOCATIONS VICKSBURG TI SYS PRES-RSTOR/REHAB/RESURFACE 41.6 IGA FY 06Y

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E

PE1C    10 MA H678001C 010-B      BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 06 TBAE

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

PG1G  0000 MA SS56801C CM  -PHX-0(048)A 51ST AVE AT ACDC CANAL CONSTRUCT MULTI-USE UNDERPASSPHX  FY 06E

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 JAN 07 JDEF

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 08 TBAT

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

PN1F    17 MA 017-A      PEORIA AVE/CACTUS AVE DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

PO1H     8 YU H703801C I- 8, MP 0.0 TO 21.0 SPOT PAVEMENT REPAIR  0.073306 TBD FY 06Y

PP1F    17 MA DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP215.9 15905 TBD FY 06 TBAE

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

PP1H    87 MA H705501C SR-87, MP 218.0 - MP 226.0 1/2" ACFC, 3" AC218.0 JUN 06P

PRSP    60 PN BOYCE THOMPSON STATE PARK RECST PARK ROAD220.0 TBD FY 07G
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PS1F    60 MA 060-B      101L - 83RD AVE WIDEN ROADWAY148.9 11507 TBD FY 07 TBAE

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

PZ1C    10 PN 010-D      RED ROCK UP - PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING226.5 10008 TBD FY 08 TBAT

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

QD1C    17 MA H516101C 017-A      SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07 HDRW1E

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 06 TBAT

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAY

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 07 TBAE

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 07 TBAT

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

QQ1F   101L MA 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

QS1F   101L MA H624001C 64TH STREET TI CST NEW FREEWAY INTERCHANGE 33.5 20404 TBD FY 06 AZSM1E

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 07 TBAG

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 06 TBAE

QW1F   202L MA 202-B      UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.8 80507 JUN 07 TBAE

QX1H    10B LA B10 QUARTZSITE W. TI TO PARK AVE RECONSTRUCT ROADWAY 17.5 TBD FY 07Y

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 08 TBAT

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 29.0 80607 JUN 07 CDEC1E

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 06 TBAS

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

RC1E    17 MA 017-A      GREENWAY - THUNDERBIRD DRAINAGE IMPROVEMENTS211.0 12506 TBD FY 06 TBAE

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 09 SVBW1P

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

RN1E    60 MA H670201C 060-C      HIGLEY ROAD TI CONSTRUCT DUAL LEFT TURN LANES186.0 14206 TBD FY 06 TBAE

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 JUL 06 MBFG1S

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 07 TBAT

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 TBD FY 07 TBAE
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SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 06 CHTB1Y

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 DESIGN ROADWAY, PH 1  1.0 11106 DESIGN FY 06 TBAK

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 06 DRDN1Y

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 06 PBDL1Y

SI1E   101L MA 101-A      I-10 TO MC 85 WIDEN ROADWAY  0.0 13706 TBD FY 08 TBAE

SI1F    60 MA H595801C 060-B(004)A US-60, WICKENBURG CONST TURN LANES111.0 JUN 06 KMRP1E

SJ1E   101L MA 101-B      PRINCESS DR TO 90TH STREET DESIGN & CONSTRUCT FMS 34.5 13806 TBD FY 07 TBAE

SK1E   191 GH 191-B      MP 91.6 - MP 95.4 (SEGMENT II) DESIGN NEW PARALLEL ROADWAY 91.6 11406 TBD FY 10 TBAS

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 06 TBAE

SM1F    10 MA H668901C 010-B(200) 43RD AVENUE CONSTRUCT TI IMPROVEMENTS140.7 JUL 06 KHRK1E

SO1F    10 MA 51ST AVENUE CONSTRUCT TI IMPROVEMENTS139.8 TBD FY 07 TBAE

SP1B   101L MA H491401C 600-1-554  SRPMIC BOUNDARY - CAMELBACK CONSTRUCT LANDSCAPE 45.1 82100 JUN 06E

SP1E   260 NA H460301C 260-B      MP 314-315 EB & 315.8-316.8 WB CONSTRUCT PASSING LANES314.0 11706 TBD FY 06 TBAG

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

TP1C     8 YU H524001C ADONDE - ROLL TI SPOT REPAIR & RR ARFC 29 TBD FY 08Y

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 06 KHAO1Y

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE RR 3" W/2.5"+ 2" AC+ 1/2" ARFC 71.0 19103 OCT 06Y

TW1F  0000 MA SL46401C  TEA-MES-0(021)A CNSLDATED CANAL  E 8TH ST-MDOWBRK CONSTRUCT  MULTI-USE PATHWAYMES  FY 08E

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 WIDENING AND DRAINAGE320.0 15603 TBD FY 06 SVBW1F

UX1C   160 CN H527401C 160-A-(  1) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 07F

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 06 TBAT

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 JUN 07 TBAE

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

VP1F    66 CN H633101C 066-A(003)A SR 66, PEACH SPRINGS MAIN ST. CONSTRUCT SIDEWALKS103.0 JUN 06K

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.9 JUN 06G

WL1G    89 YV SR 89A TI CONSTRUCT TI319.2 TBD FY 07P

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

WR1G    89 YV H673401C 089-B(505) JCT 89 & ROAD 2 NORTH CONSTRUCT NB & SB LANES332.0 TBD FY 06P

WT1E    17 MA 017-A      BUCKEYE ROAD, NB ON-RAMP RAMP IMPROVEMENTS198.8 TBD FY 07 TBAE

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E
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WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 10G

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 10F

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

YF1F  0000 MA SS54001C   CM-TMP-0(024)A RIO SALADO PARKWAY CONSTRUCT MULTI-USE PATHTMP  FY 06E

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

YX1F    87 CN H611001C 087-C-508  ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS304.073307 TBD FY 07H

ZC1F  0000 MA SS53401C   CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPROVEMENTSCHN  FY 06E

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.0 JAN 07H

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 06G

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 NOV 06 DMEC1G

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

ZU1F  0000 PM SS53301C  STP-TUC-0(057)A HIGHLAND AVE, 6TH ST-ARROYO CHICO PEDESTRIAN & BIKE IMPROVEMENTSTUC  FY 06T

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 35601 TBD FY 07 TBAH

ZZ1F    10 PM H458203C PINAL AIR PARK ROAD - MARANA TI CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT
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